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Decision 

1. The Tribunal determines in accordance with the provisions of Section 2oZA of 
the Landlord and Tenant Act 1985 ("the Act"), that dispensation be granted from 
all the consultation requirements of Section 20 of the Act in respect of the 
following work related to asbestos removal: 

£10,500.00 & VAT 

£25,500.00 & VAT 

£24,750.00 & VAT 

£1,750.00 & VAT 

£10,045.00 & VAT 

£3,700.00 & VAT 

£2,620.00 & VAT 

£1,080.00 & VAT  

North Block Stores 

Garage & Shafts — North Block 

Garage & Shafts — West Block 

Welfare 

Generator 

Osmer Building (Hampshire) Limited 

Osmer Building (Hampshire) Limited 

Osmer Building (Hampshire) Limited 

2. The Tribunal makes no determination on whether the above charges are 

reasonable or payable. 

3. The Tribunal further determines that as a condition of granting dispensation, the 

Applicant landlord shall be responsible for its own costs in these proceedings and 

that it shall also reimburse the Respondent tenants' costs in the sum of 

£2,010.00. 

Reasons 

BACKGROUND 

1. This is an application dated 24th July 2017 and filed by St Sampsons Finance 
Limited pursuant to Section 2oZA of the 1985 Act in relation to Elmfield North & 
West, 24 Millbrook Road East, Southampton S015 1,JA ("the Property") to 
dispense with the consultation requirements contained in Section 20 of the Act. 

2. The application describes the Property as a converted mansion comprising 57 flats 
in two separate blocks linked by a corridor. 

3. The application refers to certain works already carried out at the Property relating 
to asbestos removal; an application for determination of reasonableness of the 
service charges in relation to the same works was made in 2016 and separately 
determined under Case Ref. No. CHI/ooMS/LSC/2016/0075. 

4. Directions were issued in the matter on 4th August 2017 and 13th September 2017. 
The Applicant indicated in the application that it would be content with a paper 
determination in the matter; however as a result of submission by one of the 
tenants, the matter was to be determined following an oral hearing. 
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5. The evidential bundle of documents provided to the Tribunal in the matter 
included copies of the application, the directions, a sample copy Lease dated 31st 
May 1991 in relation to Flat No. 7 Elmfield North, reports, Section 20 documents 
and various correspondence; the bundle also includes the Applicant's statement of 
case dated 9th October 2017, the Respondents' statement of case dated 22nd 

October 2017 and a reply on behalf of the Applicant, submitted late and dated 8th 
January 2018. 

INSPECTION 

6. The Tribunal inspected the Property prior to the hearing, in the presence of Ms 
Gail Drysdale on behalf of the Applicant, and Mr Mercer, Miss Gray and Mrs 
Saunders, of the Respondents. Elmfield North & West form two residential blocks, 
each being under a partly pitched, and partly flat roof and arranged over several 
storeys in a "V" shape and each being connected to a separate "Link House" 
building, via single storey corridors; the Link House has previously had 
commercial occupants but is now vacant. 

7. The Tribunal inspected the basement garage area of Elmfield North block, noting 
various pipes in respect of which the previous asbestos lagging had been removed; 
work appeared to be still in progress in respect of certain of the vertical shafts and 
for that reason the basement garage areas have remained locked and unused. No 
inspection took place of the corresponding basement garage area of Elmfield West, 
on the basis that the Tribunal was advised that it is broadly similar to the garage 
area below Elmfield North. The Tribunal also inspected the basement area below 
the Link House, where the boilers providing hot water and heating for the 
residential blocks, are located. 

THE LAW 

8. Where a landlord intends to carry out major works, the cost of which will be borne 
by the service charge payers, Section 20 of the 1985 Act requires that the landlord 
shall first either go through a prescribed consultation process with the tenants 
concerned, or alternatively obtain a determination from the Tribunal that it may 
dispense with those procedures. If it fails to do so, the amount it may recover from 
each service charge payer towards the cost of the works in question is limited. The 
detailed consultation requirements are set out in Schedule 4 to the Service Charges 
(Consultation Requirements) (England) Regulations S.I. 2003 No.1987 and such 
regulations require a notice of intention to carry out works to be served on the 
tenants, facilities for inspection of the documents to be given, a duty to have regard 
to tenants' observations, followed by the preparation of a detailed statement of the 
landlord's proposal and a further opportunity for the tenants to comment. 

9. Section 2oZA of the Act allows the Tribunal to dispense with some or all of these 
requirements if it is satisfied that it is reasonable to do so. 

REPRESENTATIONS 

10. Mr Madge-Wyld of counsel attended the hearing to represent the Applicant; also in 
attendance for the Applicant were Ms Drysdale, Ms Lacey-Payne of the managing 
agents, Napier Management Services Limited ("Napier") and the Applicant's 
solicitor, Mr Newbury. Mr Mercer attended to represent the Respondent lessees 
accompanied by a number of other lessees, being Miss Gray, Mrs Saunders and Mr 
Scott. There was also an observer present. 
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it. The Tribunal outlined the application at the outset and Mr Madge-Wyld referred to 
the works in respect of which his client sought dispensation from the consultation 
regulations. Mr Madge-Wyld also handed to the Tribunal a further copy of the 
decision in Daejan Investments Limited v Benson [2013] UKSC 14, and also a 
supplementary bundle containing the statement of Ms Drysdale dated 8th January 
2018 and related documents. Mr Mercer confirmed that he had also received a 
copy of the supplementary bundle. 

12. Mr Madge-Wyld said that he proposed to call Ms Drysdale and referred to the fact 
that the Respondents had not put in any formal evidence as such; the Tribunal 
indicated that it would not require evidence to be given formally under oath. Mr 
Madge-Wyld submitted in opening, that there are two issues: 

(1) whether dispensation should be granted at all? 

(2) If dispensation is granted, should it be on terms? 

Mr Madge-Wyld said the test is set out in Daejan v Benson at Page 861 paragraph 
25 and he referred also to paragraph 45, in which the Supreme Court had said it 
would be hard to see why dispensation should not be granted in the absence of 
some very good reason. Mr Madge-Wyld said that prejudice would be manifest in 
the event of the relevant works being inappropriate or if the landlord paid more 
than was appropriate for the works; he added that as a result of Daejan v Benson, 
the nature of any failure to consult is largely irrelevant and that it was common 
ground in this case, that the works were needed. Mr Madge-Wyld further 
submitted that if the Tribunal does agree dispensation, then the second question 
arises regarding any terms, and he added that the Tribunal may only impose terms, 
including any in relation to costs, where prejudice is established. 

13. Mr Madge-Wyld called Ms Drysdale who referred to her statement dated 8th 
January 2018. Mr Mercer asked Ms Drysdale to confirm the relationship between 
the two residential blocks, and the Link House; she indicated that the Link House 
is separately owned and that Napier do not maintain any part of the Link House, 
save for the basement boilers. Ms Drysdale further confirmed that the boilers 
located in the Link House basement, provide hot water and heating via connecting 
pipes through the basement garage areas of the residential blocks and then up to 
the individual flats above. Ms Drysdale was not sure whether the boilers also serve 
the Link House itself. Mr Mercer asked Ms Drysdale if Napier were instructed by 
the HSE to prepare an asbestos plan in relation to the Link House as well as 
Elmbridge North & West and she replied that that was quite possibly so. Mr 
Mercer said that the lessees are aggrieved that they are paying for works to private 
property which Napier should not have been maintaining within the service 
charge. Mr Madge-Wyld confirmed that the Applicant is not seeking dispensation 
in respect of the sum of £40,150.00 being the amount relating to asbestos removal 
for the Link House, as referred to in the letter from Merryhill Envirotec Limited 
("Merryhill") dated 27th April 2017 at Page 304 of the bundle. Mr Mercer further 
submitted that the items in the Merryhill letter for "welfare" and "generator" 
should not be recoverable by the Applicant and he said, their purported inclusion 
is an example of financial prejudice to the lessees. Ms Drysdale said that Napier 
intend to issue relevant credits in due course in relation to service charges 
previously demanded but possibly no longer due, so as to ensure correct 
apportionment, in the light of the decision today. 
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14. Mr Madge-Wyld said the starting point in this matter is to consider whether the 
works were appropriate; he said there is no dispute that the works were 
unavoidable and he said that this was accepted by the Respondents in paragraph 
55 of their statement, at Page 347 of the bundle. Mr Madge-Wyld referred to the 
HSE notification dated 2nd October 2015 at Page 309 of the bundle, relating to Link 
House; he added that Napier were instructed to ensure access to all areas, not just 
the Link House and that the asbestos removal was particularly urgent due to the 
fact that a new gas safety certificate was outstanding for the boilers, and that it was 
unsafe to access the basement boiler area owing to the presence of asbestos. Mr 
Madge-Wyld referred to an email dated 6th November 2015 at Page 465 of the 
bundle, which he said was an indication by the HSE that works to Elmfield North 
& West would be needed; reference was also made by him to the notice issued by 
Hampshire Fire & Rescue at Page 407 paragraph 10, making it clear that fire 
stopping works are needed to all areas as a matter of urgency. Mr Madge-Wyld 
referred to a Fire Enforcement Notice at Page 320 onwards, of the bundle, with a 
deadline specified of 1st April 2016 for compliance. Mr Madge-Wyld also referred 
to other notices in the bundle including those relating to required fire alarm works, 
the main fusebox for which is in the basement garage area. 

15. Mr Madge-Wyld referred to the CASA Environmental Services Limited ("CASA") 
survey report dated 5th August 2015, at Page 140 of the bundle which he said made 
reference to the presence of asbestos not only in the Link House, but also in the 
North Block and the West Block; he said the report made it clear that there was 
asbestos which needed to be removed and that this was not in dispute. 

16. Mr Madge-Wyld said that prejudice might be demonstrated if it could be shown 
that the cost of the work is higher as a result of the failure to consult; however he 
added that the Applicant says there is no evidence to such effect and added that the 
earlier quotes referred to by the lessees, are not like for like, since they were 
informed by a different and earlier survey, requiring less work. Mr Madge-Wyld 
said it was not until the CASA survey dated 5th August 2015 that the full scope of 
the work needed, had emerged, and on which the Merryhill quote dated 13th 
October 2015 at Page 260 of the bundle, is based. Mr Madge-Wyld added that the 
other quotes obtained earlier, referred to at Page 246 of the bundle, related to the 
aborted Section zo consultation exercise, adding that in any event, Merryhill were 
the cheapest of the earlier quotes for the work then envisaged. Mr Madge-Wyld 
distinguished the CASA report works, from those identified in the earlier Shield 
Environmental Services Ltd ("Sheild") Report dated 25th September 2014 at Page 
411 of the bundle; the former, he said had called for more work than the latter. Mr 
Madge-Wyld said that since Merryhill had provided the lowest quote for the earlier 
intended works, it was likely that the other tenderers would have been more costly 
in regard to the increased work required by the CASA survey; he added that there 
is no evidence that the work carried out was of a poor standard and that historic 
neglect had not been found in the earlier proceedings under Section 27A Ref 
CHI/ooMS/LSC/2016/0075. Accordingly Mr Madge-Wyld said there is simply no 
evidence of prejudice and that consequently, dispensation should be allowed; he 
added that there had also been urgency in the matter and that the landlord had no 
real choice but to proceed with the work given the possibility of an HSE 
prosecution and the pressing issue of the separately required fire alarm installation 
work, which necessitated prior removal of the asbestos. 
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17. In regard to other points raised by the Respondents, Mr Madge-Wyld said that 
their concern about a previous Section 20 consultation exercise having been 
aborted, was not greatly relevant, adding that as a result of Daejan v Benson, 
consultation should not be seen as an end in itself, and that the focus must be on 
whether or not any prejudice has arisen in relation to whether the work was 
needed and/or whether the costs have become higher due to failure to consult. Mr 
Madge-Wyld said that the Applicant accepts the Respondents' complaints about 
the inconvenient timing of the work in winter time, but he said the HSE email at 
Page 465 of the bundle, shows how it was necessary, and added that it would have 
been worse still if the boiler had for example, broken down in winter. Mr Madge-
Wyld said that Napier' s letter dated 29th September 2015 at Page 368 of the 
bundle, was evidence of a landlord response having been made to tenant 
observations, and that Ms Drysdale of Napier had been present at a tenant meeting 
to discuss matters, on 8th September 2015. Mr Madge-Wyld added that the points 
which had been raised by Mr Mercer as referred to at Page 376 of the bundle, were 
more about timing, than the works themselves. In regard to any financial loss due 
to timing, Mr Madge-Wyld said there is no relevant prejudice, since the work had 
to be done, and that any claim by the lessees against the landlord for alleged 
breach of covenant, should have been pursued in the county court and is not linked 
to a failure to consult. 

18. In regard to any terms or conditions which might be attached to an order for 
dispensation, Mr Madge-Wyld said that prejudice would also have to be first 
proved. In regard to costs, whilst Mr Madge-Wyld accepted that there is a low 
burden of proof to be crossed by the lessees, he said it is not appropriate to make 
any conditions to any order for dispensation, including as to costs, where there is 
no evidence on which to establish that the lessees have been prejudiced, adding 
that unless prejudice is established, dispensation should be granted 
unconditionally. 

19. Mr Mercer opened by saying that the HSE letter at Page 309 of the bundle, related 
only to the boiler room in the Link House and that the urgency was self-inflicted by 
the landlord, in that the asbestos had been known about since 2006 and that it was 
only the intervention of the HSE which had prompted the landlord into action; he 
added that the works could have been addressed differently, and that heating 
would not have been an issue if the work had been done in the summer. Mr Mercer 
said that the landlord had failed to act in response to a fire report dating back to 
2006 and similarly that the HSE had suggested the possibility of phased works in 
the final paragraph on Page 465 of the bundle. Mr Mercer said this meant that the 
works to the garage basement areas of the North & West blocks could have been 
done later. Mr Mercer further submitted that the gas safety certificate for the 
boilers had expired in May 2015 and that allowing it to lapse and then pleading 
that as a reason for urgency, should not have arisen. Mr Mercer further questioned 
whether the original Section 2oZa application for dispensation was actually only 
limited to the works to the Link House and he handed a copy of such application to 
the Tribunal, which arranged for further copies to be made, including for Mr 
Madge-Wyld. 

2o.After a break in the proceedings for lunch, Mr Mercer reiterated that any urgency 
in regard to the asbestos removal was self-inflicted by the landlord; he further 
submitted that it was prejudicial for the landlord to have acted upon only one 
quote, being that from Merryhill, for the revised, fuller works required and arising 
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from the CASA report. Mr Mercer said that there was no evidence of other 
contractors having been approached by the landlord for quotes in regard to the 
CASA report and that it was a breach of stage 2 of the consultation requirements, 
for only one estimate to have been obtained and relied upon. Mr Mercer further 
submitted that Shield had been the cheapest of the original tenderers and he 
questioned why they had not been asked to quote alongside Merryhill. Mr Mercer 
said that before entering into a contract, the landlord was obliged to have regard to 
any tenant observations and he added that there had in reality been numerous 
observations made in respect of the earlier proposed works which would have 
remained of relevance in regard to the works as actually carried out. Mr Mercer 
further submitted in regard to "relevant prejudice" under Daejan v Benson, that 
prejudice had been caused to the tenants as a result of only one contractor having 
been approached and that there might have been cheaper quotes available. 

21. Mr Mercer referred to the previous proceedings in relation to the tenants' Section 
27A application, and said the Tribunal had concluded then that despite 
professional representation, the Applicant had not made any application for 
dispensation, and also that it could have approached both the HSE and the Fire 
Authority regarding possible phasing to make the works more manageable and/or 
for them to have been carried out in the summer when the impact on tenants 
would have been less. Mr Mercer also said that Note 1 to the costs breakdown sheet 
at Page 366 of the bundle, referred to a reduction if all the asbestos removal works 
were done together, pointing out that the lessees say that only the Link House 
work needed to be done up front, adding that Merryhill had been inappropriately 
incentivised to do all the work together, and not on a competitive tender basis. Mr 
Mercer further referred to inconsistencies regarding the Merryhill tender sum of 
£93,293.95 at Page 139 of the bundle, and the amount charged to the service 
charge being £112,694.96  as referred to in the Merryhill invoices at Pages 302/3 of 
the bundle. Mr Mercer said there was financial prejudice to the lessees as a result 
of the landlord submitting invoices to the service charge account otherwise than in 
accordance with costs which were already known. Mr Mercer also referred to the 
sum of £60,750.00 for asbestos removal costs as referred to in the earlier Section 
27A Tribunal. 

22. Mr Madge-Wyld said that whilst only one contractor was approached in respect of 
the works actually carried out, it is not possible on the evidence available to 
speculate regarding whether the costs incurred were greater, merely because only 
one quote was obtained. Mr Mercer said that Sheild had provided the lowest earlier 
quote and he added that the Respondents had not obtained a quote from them but 
could probably still do so. Mr Mercer added that had it not been for the earlier 
Section 27A challenge, the discrepancy arising regarding the need for costs to be 
apportioned as between the Link House and the North & West residential blocks, 
might never have come to light; he added that the landlord could have complied 
fully with the consultation requirements so as to ensure transparency, but had not 
done so. Mr Mercer further questioned the project management costs at Pages 
306-308 of the bundle and also the generator, and welfare costs at Page 305 and as 
to why these have not been apportioned. Mr Madge-Wyld responded to the effect 
that no relevant prejudice arises from any failure to apportion the costs properly. 
Mr Mercer countered this by saying that the prejudice consisted of the landlord's 
lack of initiative in dealing with problems at an earlier date, and in it not preparing 
a proper plan for asbestos removal some 10 years earlier when the problem was 
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first known about. Mr Mercer further submitted that there was prejudice as a 
result of the landlord: (a) charging garage rental at a time when the area was 
dangerous owing to asbestos (b) carrying out the works at the worst time of year 
(c) failing to explore any avenues for phasing or partially delaying the works, (d) 
causing some tenants to lose rental income from disgruntled sub-tenants who 
chose to leave due to the cold, and (e) breaching its covenant for quiet enjoyment. 
Mr Mercer also referred to the CASA report flowchart at Page 229 of the bundle, 
suggesting that it indicated a degradation over time, resulting in more costly 
eventual repair. Finally, Mr Mercer referred again to the landlord' s failure to 
obtain more than one quote for the works actually carried out which he said, meant 
that the lessees could not assess accurately whether there might have been cheaper 
ways to do the work. 

23. Mr Madge-Wyld asserted that the factual burden of proving prejudice is on the 
lessees and he added that they could for example, have obtained evidence from a 
surveyor to verify that the work could have been done at lower cost; he said that 
whilst the threshold is low, there is simply no evidence on this. Mr Madge-Wyld 
reiterated that there had been a competitive tendering process and that Merryhill 
had been the cheapest, adding that CASA had then identified the work actually 
needed and Merryhill had undertaken that work. Mr Madge-Wyld further 
submitted that his client had not made any appeal against either the HSE or Fire 
Authority notices, given that it had no grounds for appeal and in any event, he said, 
it would not have reduced the cost. Mr Madge-Wyld said that dispensation is 
sought for the relevant costs, and that it will be necessary later on to make an 
appropriate apportionment of those costs as between the Link House and the 
North & West blocks, but that dispensation is needed first; he added that 
dispensation is also sought for the project management costs at Pages 306-308 of 
the bundle. In the light of this, the Tribunal asked Mr Madge-Wyld to confirm the 
works to which this application relates and he confirmed specifically that they are 
as follows:- 
Eiozoo.00 & VAT North Block Stores 
£25,500.00 & VAT Garage & Shafts — North Block 

£24,750.00 & VAT Garage & Shafts — West Block 
£1,750.00 & VAT Welfare 
£10,045.00 & VAT Generator 

£3,700.00 & VAT Page 306 — Osmer Building (Hampshire) Limited 

£2,620.00 & VAT Page 307 — Osmer Building (Hampshire) Limited 

£i,o80.00 & VAT Page 308 — Osmer Building (Hampshire) Limited 
In regard to the reference which had been made by Mr Mercer to the CASA 
flowchart and increased cost owing to degradation, Mr Madge-Wyld said that no 
finding of historic neglect had been made during the earlier Section 27A 
proceedings. 

24. Neither Mr Mercer, nor Mr Madge-Wyld elected to make a closing statement on 
the basis that they had already made all the necessary submissions during the 
course of the day. 
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CONSIDERATION 

25. The Tribunal has considered and taken into account the documents and other 
evidence to which its attention has been drawn and also the submissions made on 
behalf of the parties. 

26. The Tribunal notes the specific confirmation given by Mr Madge-Wyld that the 
application for dispensation relates only to those works as referred to in paragraph 
23 of this decision. The Tribunal has some sympathy with the Respondent tenants 
in regard to the confused picture on the face of it, concerning the lack of 
apportionment to date as to costs of the works attributable respectively to the Link 
House and the North & West residential blocks. However the present application is 
concerned with whether or not dispensation should be granted, and in that regard 
as to whether the tenants would suffer any relevant prejudice in consequence; the 
properly chargeable costs being a separate issue. Accordingly it will in due course 
be for the Applicant to ensure that the proportion of costs attributed to the service 
charges represents a fair and proper, and accurate apportionment. The Tribunal 
notes the arguments as to prejudice put forward for the Respondents; however it 
concurs that issues such as breaches of landlord covenants and any consequential 
losses by tenants, are matters for the county court and are not relevant prejudice 
for the purpose of this application. The Tribunal considers it unfortunate that the 
Applicant saw fit to rely only on the single quote from Merryhill, when it came to 
carrying out the works, despite having obtained a range of quotes previously for 
the earlier proposed, but less extensive works. In regard to whether or not a 
cheaper quote could have been obtained by competitive re-tendering, the Tribunal 
notes that no clear or specific evidence has been provided and therefore the 
possibility of a lower quote is to some extent speculative; in any event the landlord 
would not have been obliged to accept any lower quote. 

27. Mr Mercer pointed out that the landlord had known about the asbestos for a long 
time; however there is no clear and persuasive evidence that the work actually 
undertaken would have been cheaper if it had been done sooner. Similarly there is 
no evidence provided to verify that the cost would have been lower had the works 
been phased; indeed, note 1 to the cost breakdown sheet at Page 366 of the bundle, 
suggests to the contrary. Matters of inconvenience to the tenants, including loss of 
rental income, are a separate issue for which the tenants have separate remedies. 
In regard to the tenants' concern about costs being passed on inappropriately, the 
Tribunal notes and relies upon the assurances in respect of the same given by Ms 
Drysdale and Mr Madge-Wyld, and as referred to respectively in paragraphs 13 and 
23 above, concerning appropriate apportionment. 

28. The parties should note however, that the decision of the Tribunal in this matter is 
simply to allow dispensation, and not to approve the costs of the work concerned. 
Such costs were indeed disallowed in the earlier decision under reference 
CHI/ ooMS/LSC/2o16/oo75. Accordingly the Applicant may have to consider the 
options open to it in respect of the previous decision if it wishes to recover the 
costs of those works for which dispensation has been granted. 

29. In regard to the possibility of imposing terms or conditions to the order for 
dispensation, the Tribunal has noted the comments made by Mr Madge-Wyld to 
the effect that an order as to the tenants' costs should not be allowed, in the 
absence of a finding of relevant prejudice. However, paragraph 61 in Daejan v 
Benson, makes it clear that the Tribunal is not precluded from imposing conditions 
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in regard to any grant of dispensation, including a term that the landlord pays the 
tenants' costs in resisting the landlord's application; such condition may be a 
term on which the Tribunal grants the statutory indulgence of dispensation. In 
regard to the landlord's costs in making this application, it would have been open 
to the landlord to make an application for dispensation much earlier and the 
Tribunal considers it would be unfair for the tenants to bear such costs in these 
circumstances. Similarly the Tribunal notes that the Respondent tenants identified 
costs which they had incurred in resisting the application, in a sum of £2,010.00, 
as referred to in paragraph 69 on Page 35o of the bundle. The Tribunal directs 
that as a condition of granting dispensation, the Applicant landlord shall be 
responsible for its own costs and also that it shall re-imburse to the Respondent 
tenants their identified costs of £2,010.00. 

30. Accordingly the Tribunal so makes the determination set out above. 

Judge P J Barber 

Appeals : 

1. A person wishing to appeal this decision to the Upper Tribunal (Lands 
Chamber) must seek permission to do so by making written application to the First-
tier Tribunal at the Regional office which has been dealing with the case. 

2. The application must arrive at the Tribunal within 28 days after the Tribunal 
sends to the person making the application written reasons for the decision. 

3. If the person wishing to appeal does not comply with the 28-day time limit, 
the person shall include with the application for permission to appeal a request for 
an extension of time and the reason for not complying with the 28-day time limit; 
the Tribunal will then decide whether to extend time or not to allow the application 
for permission to appeal to proceed. 

4. The application for permission to appeal must identify the decision of the 
Tribunal to which it relates, state the grounds of appeal, and state the result the 
party making the application is seeking. 
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