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HH Judge Pelling KC: 

Introduction

1. This is the expedited trial of various issues of contractual construction that have arisen
in claims and counterclaims between the claimant on the one hand and the second to
fourth defendants (“defendants”) on the other concerning the true construction and
effect of a Decommissioning Security Agreement (“DSA”) dated 1 February 2019,
under which the claimant and first defendant are obliged to provide security for the
anticipated  future  costs  of  decommissioning  the  Forties  and  Brimmond  Fields
(“Field” or “Fields”) to be held in trust for the benefit of the defendants. The first
defendant did not appear and was not represented, having indicated that it is content
to abide by the conclusions reached in these proceedings. 

2. The  commercial  purpose  of  the  DSA  is  relatively  straightforward.   Each  of  the
defendants  sold  their  respective  interests  in  the  Field  to  the  claimant  and  first
defendant but remains jointly and severally liable for the costs of decommissioning
part of the Field under s.29 of the Petroleum Act 1998.  The purpose of the DSA is to
require the claimant and first defendant to provide security to cover the future costs of
decommissioning  to  which  otherwise  the  defendants  would  be  exposed.  The
defendants’  commercial  interest  lies  therefore  in  ensuring  that  proper  security  is
provided  by  the  claimant  and  first  defendant  so  as  to  eliminate  or  minimise  the
defendants’ decommissioning liabilities for the Field whereas the commercial interest
of the claimant and first defendant lies in minimising the amount of security that they
must provide under the DSA. Mr Fealy KC submits on behalf of the defendants and I
agree that this conflict in commercial interests is important context when considering
the role of the Expert when carrying out expert determinations in accordance with the
terms  of  the  DSA,  because  expert  determination  is  the  parties’  agreed  means  of
resolving  disputes  concerning  determinations  by  the  claimant  of  what  is  to  be
provided  by  way  of  security.  Unsurprisingly,  given  this  commercial  context,  the
claimant seeks to confine the scope of expert determinations in a manner that the
defendants maintain is unsupportable as a matter of construction of the DSA. That is
an issue I turn to in detail much later in this judgment. 

3. The amount of security which must be provided each year by the Unit Owners (the
claimant and first defendant) for the benefit of the second to fourth defendants is the
“Provision Amount” which is to be calculated applying a formula set out in clause 6.1
of the DSA – that is in summary (X x Y) -  (Z + F +TR), where X is the estimated Net
Cost  (as  defined  in  the  DSA)  of  decommissioning  the  Fields  as  set  out  in  the
Decommissioning  Plan  for  the  Relevant  Year;  Z  is  the  estimated  Net  Value  (as
defined in the DSA) in terms of commercially extractable oil or gas as set out in the
Decommissioning  Plan  for  the  Relevant  Year;  F  is  the  amount  of  any  existing
provision already held on trust in accordance with the terms of the DSA; and TR is
the tax relief then available to the defendants.  Y is a constant with no impact on the
issues  under  consideration.   It  will  be  apparent  from  this  summary,  that  this
formulation treats Net Value as part of the security that is available to the defendants.
The defendants do not accept that this is correct as a matter of fact but nothing turns
on that point for present purposes and so I say no more about it. 
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4. It follows broadly that as long as the sum of Net Value, any available accumulated
security and tax relief exceeds the Net Cost multiplied by the constant, the claimant
does not have to provide security for the Relevant Year but it must do so once Net
Cost multiplied by the constant exceeds the sum of Net Value, accumulated security
currently available and tax relief as defined.  The defendants’ case is that the claimant
has  misconstrued  the  detailed  provisions  of  the  DSA in  a  way that  has  led  to  it
misstating the amount of security that must be provided for 2023 and will do so for
future years if the same approach is adopted. 

5. As will be obvious, arriving at estimates for Net Cost is highly judgmental since it
involves  estimating  the  costs  likely  to  be  incurred  some  years  in  the  future  and
reaching a judgment as to when those costs are likely to be incurred, which depends
on the date when the commercial recoverability of oil and gas will have come to an
end. Likewise significant judgments have to be made in order to arrive at a current
Net  Value of the reserves that  remain in the Field,  which in turn will  inform the
judgment  as to  when commercial  recoverability  is  likely to end.  These judgments
depend on assumptions as to what may happen in the future. The DSA established
detailed and complex provisions as to how that exercise must be carried out including
by setting out in Appendix 5 certain assumptions that have to be made when arriving
at  the  relevant  estimates.  In  essence  this  dispute  is  concerned  with  how  these
provisions within the DSA are to be construed. 

6. The DSA contains procedural machinery for the resolution of disputes between the
parties  concerning  how  these  issues  are  to  be  resolved,  which  involves  expert
determination if agreement cannot be reached between the parties. It will be necessary
to consider the machinery in more detail below but, broadly, it requires the claimant
as Operator to submit a draft plan for decommissioning the Fields that contains an
estimate of the Net Value of the Field (taking account of future operating costs and
capital expenditure) and the Net Cost of Decommissioning the Field from which the
security can then be calculated applying the formula set out above. The defendants are
entitled to make written recommendations in respect of the draft plan and in default of
those being agreed, are entitled to refer those aspects of the draft plan with which they
do not agree for resolution by expert determination. For the Relevant Year 2023, the
claimant has submitted a draft plan, in respect of which the defendants have made
four  recommendations  that  are  not  acceptable  to  the  claimant.  The  defendants
exercised their right to refer the dispute for expert determination. There is a dispute as
to  how the  Expert  should  be  appointed  and more  importantly  and as  I  have said
already, how the Expert should approach the expert determination he is mandated to
carry out. 

7. The claimant commenced these proceedings because, it maintained, the issues all turn
on the proper construction of the DSA, those issues have been left by the parties’
agreement to be determined by the court rather than the Expert and it wished to have
those issues resolved once and for all  for the purpose of ensuring that the Expert
resolves the issues left  to him applying what the claimant maintains is the correct
construction of the DSA. The defendants dispute whether that is a correct analysis of
the dispute resolution provisions within the DSA - an issue I determine below - and
whether many of the issues that arise are construction issues at all, but in the event
have agreed for the issues to be resolved by the court ahead of the Expert embarking
on the expert determination, whilst reserving the right to submit that certain of the
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issues  that  arise  are  not  properly  issues  of  construction  for  the  court  but  are  for
determination  by  the  Expert  applying  the  standard  of  a  Reasonable  and  Prudent
Operator as that concept is defined in the DSA. 

8. There is a dispute between the parties as to the correct approach to be adopted in
determining  the  issues  for  determination  in  these  proceedings.   The claimant  has
prepared  a  list  of  24 issues,  a  number  of  which are divided into  sub issues.  The
defendants maintain that many of the issues are repetitive, overly general or relate to
matters that are not in dispute or are properly for the Expert rather than the court to
resolve. 

9. This is unfortunate because the Commercial Court Guide makes clear that the List of
Issues is meant to be a neutral document for use as a case management tool which
should not be drafted “ …  in terms which advance one party’s case over that of
another.”  In this case, an agreed document expressed in the way it should have been
and confining itself to the issues that arise without repetition would have provided a
short agenda for this trial. I do not consider myself to be required to determine each
issue  identified  in  the  List  of  Issues  given  the  way  it  has  been  caveated  by  the
defendants. After the parties have received this judgment in draft, I direct the parties
to use best endeavours to agree the terms of an order giving effect to the conclusions
in this judgment. In default of agreement being reached, the terms of the declaration
required  will  be  settled  at  the  hearing  at  which  this  judgment  is  handed  down,
applying the well-established general  principles that  apply to the grant,  scope and
formulation of declaratory relief.  

Agreed Facts

10. The trial proceeded on the following agreed facts:

“The Parties 

1.  The  Claimant  is  the  current  operator  of  a  hydrocarbon-
producing field in the North Sea (detailed below) and, together
with the First Defendant,  hold a production license, covering
their past and future development. The Claimant and the First
Defendant are Unit Owners under the DSA.  

2. The Second, Third and Fourth Defendants are previous Unit
Owners, and Second Tier Participants under the DSA.  

The fields 

3. The Forties Field, the Brimmond Field, the Tonto Field and
the Maule Field are each oil and gas fields within (variously)
UKCS  Blocks  21/10,  21/9,  and  22/6a,  under  Production
Licences  P.057,  P.246,  P.084  and  P.255,  and  any  substitute
licence. 

The UOA  
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4.  The  operation  and  development  of  the  Forties  Field  was
subject to a Unit Operating Agreement dated 15 October 1985
and,  in  relation  to  the  Brimmond  Field,  a  joint  operating
agreement  dated  11 June  1996,  in  each case  as  amended  or
supplemented and/or novated from time to time (the “UOA”). 

The Decommissioning Security Agreement 

5.  On  19  February  2019,  the  Parties  entered  into  a
Decommissioning Security Agreement (the “DSA”). The DSA
relates  to  the  Forties  Field  and  the  Brimmond  Field  (the
“Field”). 

The RY2022 Decommissioning Plan 

6.  The  Proposed  Plan  for  Relevant  Year  (“RY”)  2022  was
agreed without challenge as the Decommissioning Plan for the
RY2022.  

7. The Decommissioning Plan for RY2022 provided as follows:

(a)  that  annual  oil  production  was  forecast  to  gradually
decline  from  8.0  million  barrels  in  2022  to  1.7  million
barrels in 2045; 

(b) that there would be approximately £238 million of capital
expenditure between 2022 and 2029; and 

(c) that the Field would cease production in 2037, the last
year in which the net operating cash flow was forecast to be
a positive value. 

8. The Claimant did not take into account the effect of inflation
on decommissioning costs for the purposes of identifying the
date when the Field would cease production.  

The RY2023 Proposed Plan 

9.  The  Proposed  Plan  model  for  RY2023  differed  from the
Proposed Plan model for RY2022. 

10.  The Proposed Plan for  RY2023 (the “RY2023 Proposed
Plan”) provided as follows: 

(a) that annual oil production would decline from 7.1 million
barrels in 2023 to 1.0 million barrels in 2040; 

(b)  that  approximately  £9  million  of  capital  expenditure
would be invested in the Field between 2023 and 2030; and  

(c) that the Field would cease production in 2026. 
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11. The Claimant purported to take into account the effect of
inflation on decommissioning costs at Row 72 for the purposes
of identifying the date when the Field would cease production.
The  total  figure  of  £779  million,  being  the  sum  of  the
Claimant’s calculation at  Row 72 through to 2040, is not an
agreed figure. 

12.  The  rate  of  inflation  calculated  in  accordance  with
paragraph 3.1 of Appendix 5 and used in the RY2023 Proposed
Plan was 4.53%. The Discount Rate calculated in accordance
with  the  DSA and  used  in  the  RY2023  Proposed  Plan  was
1.83%. 

13. For the Relevant Years since execution of the DSA, the (i)
inflation  rates,  and  (ii)  Discount  Rates  calculated  by  the
Claimant, were respectively: 

(a) for RY2020, (i) 2.84% and (ii) 2.51%; 

(b) for RY2021, (i) 1.67% and (ii) 2.05%; 

(c) for RY2022, (i) 1.52% and (ii) 1.76%, and 

(d) for RY2023, (i) 4.53% and (ii) 1.83%. 

The UK Energy (Oil and Gas) Profits Levy 2022 

14. The UK Energy (Oil & Gas) Profits Levy Act 2022 (the
“EPL”) was announced in Parliament on 26 May 2022. A draft
Bill was published for technical consultation on 21 June 2022,
which closed on 28 June 2022.  

15. On 5 July 2022, the draft Bill was introduced to Parliament,
which  included  a  number  of  amendments  from  the  version
previously  published.  The  first  reading  in  the  House  of
Commons was held on 5 July 2022, the 2nd reading on 11 July
2022, and the 3rd reading on 11 July 2022. Further to 1st, 2nd
and 3rd readings in the House Lords between 12 and 13 July
2022, the Bill was passed by Parliament on 13 July 2022 and
received  the  Royal  Assent  on  14  July  2022.  It  took  effect
retrospectively from 26 May 2022. 

The Expert Determination  

16.  On  various  dates  between  25  and  29  August  2022,  the
Second, Third and Fourth Defendants objected to certain parts
of  the  RY2023  Proposed  Plan  and  made  written
recommendations (in summary) as follows: 

(a) The plan ought to be revisited to include the EPL. 
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(b)  The  production  profiles  and  capital  expenditure  plans
should  be  in  line  with  those  contained  in  the  RY2022
Proposed Plan. 

(c) Additional modelling added by the Operator for RY 2023
in  relation  to  the  effect  of  inflation  on  decommissioning
costs should be removed. 

(d) The rate of tax for income received on funds held under
trust should be 45%, not 40%. 

17. Following the Claimant and the Second, Third and Fourth
Defendants  being  unable  to  reach  an  amicable  resolution  in
respect  of  the  written  recommendations,  by  written  notices
dated 5, 6 and 7 October 2022, the Second, Third and Fourth
Defendants  referred  their  written  recommendations  to  expert
determination under clause 4.3 (although the Claimant disputes
their entitlement to do so) (the “Expert Determination”). 

18.  After  a temporary stay of the Expert  Determination,  and
under reservation by the Claimant and the First Defendant, Mr
Jonathan Fuller was selected as the Expert by the parties on 20
January 2023. 

19.  The  parties  have  all  agreed  to  extend  the  date  for
appointment of Mr Fuller until 7 business days after judgment
has been handed down (not including any appeal).”

I summarise in further detail below, the legal principles that apply to the construction
of the DSA. However, it is helpful to note one elementary point at this stage. It is
common ground that in construing a contract a court is obliged to construe it in its
relevant  factual  matrix  and  that  includes  all  facts  or  circumstances  known  or
reasonably available to both parties providing that they existed at the time that the
contract was agreed. The legal basis for this well-established proposition is set out
below.  It  follows  that  events  occurring  thereafter  are  immaterial  for  construction
purposes.  How the parties  have agreed a  contract  should be interpreted after it  is
agreed is also irrelevant in the absence of an assertion of novation, variation, waiver
or estoppel, none of which are relied on in this dispute.  All that being so, I accept Mr
Allen KC’s submission on behalf  of the claimant  (to the extent there is a dispute
about it) that in this case the parties’ operation of the DSA after it was executed is
neither relevant nor admissible when determining issues of construction. It follows
that paragraphs 6-8 and paragraphs 13(a) to (c) are relevant only as background and
(possibly) for the purpose of carrying into effect the true construction of the DSA but
not for the purpose of reaching a conclusion as to its true construction. 

The DSA

11. The DSA contains 15 clauses running to 68 pages and 11 appendices running over a
further 93 pages. I set out below the critical provisions of the DSA. However it is to
be borne in mind, as emphasised by Mr Allen in the course of his submissions, that in
construing a contract it is necessary, indeed fundamental, that the document must be
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read as a whole – see the principles summarised below. I have adopted this approach
in reaching the conclusions set out below concerning the proper construction to be
given to the provisions in dispute. 

12. It is common ground that the claimant was the or an “Operator” and the defendants
were “Second Tier Participants” for the purposes of the DSA. With that common
ground in mind, the defined terms used in the DSA are set out in clause 1 of the
agreement. They include:

“Decommissioning”  means  the  decommissioning  and/or
dismantling and/or demolition and/or removal and/or disposal
of  the  Field  Property  or  any  part  thereof  including  any
operations carried out in connection with or in contemplation of
the  foregoing  (including  planning,  acquiring  long-lead  items
and maintenance of the Field Property following cessation of
production  but  pending  the  commencement  of
decommissioning operations under the Decommissioning Plan),
together with any necessary site reinstatement … 

“Decommissioning  Plan”  means  the  decommissioning
schedule  and  budget  in  respect  of  the  Field  approved,  or
deemed approved, pursuant to Clause 4; …

 “Field Property” means property owned, leased or otherwise
provided by the Unit Owners jointly pursuant to the UOA, or,
where there  is  no longer  an operating  agreement  in  force in
respect  of  the  Field,  property  owned,  leased  or  otherwise
provided by the remaining Unit Owner which pertains to the
Field, but excluding any infrastructure and installations forming
part of the FPS; …

“Net Cost” means the aggregate of the relevant pre-tax costs of
Decommissioning calculated on the following basis: 

(a)  allowance shall  be made for reasonably and prudently
estimated salvage value of plant and equipment arising from
the Decommissioning Plan; 

(b) no account shall be taken of tax allowances available to
any of the Unit Owners; 

(c)  each cost  and receipt  shall  be expressed initially  as  if
such costs and receipts were incurred or received at the mid-
point of the Relevant Year and then inflated from the end of
the Relevant Year to the dates when such costs and receipts
are expected  to be incurred  or received (as set  out  in  the
approved Decommissioning Plan) and then discounted at the
Discount  Rate  from  such  dates  back  to  the  end  of  the
Relevant Year; 
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(d)  the  assumptions  established  in  accordance  with  the
provisions  of  Appendix  5  shall  apply  to  the  above
calculations; and 

(e) only those pre-tax costs and receipts, if any, which arise
after  the  start  of  the  Relevant  Year  shall  be  taken  into
account; 

“Net Value” means the aggregate of: 

(a) the sales value of petroleum forecast to be produced and
delivered from the Field;  

(b) the anticipated proceeds of the sale of any surplus Field
Property to be sold prior to Decommissioning; and 

(c) the value of any tariffs or other income (but only to the
extent  that  such  income  derives  from  a  send  or  pay
obligation) receivable by the Unit Owners (in their capacity
as such) prior to Decommissioning from other fields under
transportation,  processing  and  other  agreements  actually
concluded as of the relevant calculation date;  

calculated on the following basis: 

(i) allowance shall be made for the costs attributable to
such  aforementioned  items,  including  operating  and
capital  costs  (other  than  of  Decommissioning)  and
sales costs; 

(ii)  allowance  shall  be  made  for  Tax,  but  taking
account of tax allowances and any Government grants,
allowances or other assistance given or expected to be
given in relation to Field Operations or Field Property
(other  than  any  Decommissioning  Relief  or  any
anticipated payments pursuant to a Decommissioning
Relief Deed); 

(iii) each of the costs and receipts shall be expressed
initially as if such costs and receipts were incurred or
received  at  the  mid-point  of  the  Relevant  Year  and
then inflated from the end of the Relevant Year to the
dates when such costs and receipts are expected to be
incurred  or  received  (as  set  out  in  the  approved
Decommissioning Plan), and shall then be discounted
at the Discount Rate from such dates back to the end of
the Relevant Year, subject always to Paragraph 3.2 of
Appendix 5 in respect of the treatment of prices where
published  prices  of  petroleum  are  used  which  are
expressed in nominal terms; 
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(iv) the assumptions established in accordance with the
provisions  of  Appendix  5  shall  apply  to  the  above
calculations; 

(v) only those receipts and costs, if any, which arise
after the start of the Relevant Year shall be taken into
account; …

 “Operator” means: 

(a)  the  Person from time  to  time appointed  under  the  UOA as
operator of the Field being, at the date of this Agreement, Apache
or, to the extent that the UOA shall have terminated as a result of a
single Unit Owner becoming holder of 100% of the equity in the
Field, then such Unit Owner; or   

(b) any Person holding a letter  signed by the Secretary of State
confirming that the Secretary of State is reasonably satisfied such
Person has been appointed as Operator for the purposes of this
Agreement  by  the  Second  Tier  Participants  pursuant  to  Clause
8.5.3; or 

(c) any Person holding a letter as described in Clause 8.6.4 …

“Reasonable and Prudent Operator” means a Person seeking in
good faith to perform its contractual obligations and, in so doing
and  in  the  general  conduct  of  its  undertaking,  exercising  that
degree  of  skill,  diligence,  prudence  and  foresight  which  would
reasonably  and  ordinarily  be  expected  from  a  skilled  and
experienced operator engaged in the same type of undertaking in
the UK Continental Shelf under the same or similar circumstances
or conditions, and the expression “standard of a Reasonable and
Prudent Operator” shall be construed accordingly;…

“TR” has the meaning given to it in Clause 6.1

 …

“Unit  Operating  Agreement”  or  “UOA”  means:  (a)  the  Unit
Operating  Agreement  in  relation  to  the  Forties  Field  dated  15
October  1985  and  having  an  effective  date  of  1  January  1984
between the Unit  Owners;  and (b)  in  respect  of  the  Brimmond
Field  only,  the  joint  operating  agreement  in  relation  to  the
Brimmond Field dated 11 June 1996 between the Unit Owners, in
each case as amended and/or supplemented and/or novated from
time to time

… ;”.

By clause 1.9:
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“References in this Agreement to a document being “substantially
in the form of” another shall mean a document in identical form to
such  other,  subject  only  to  minor  changes  that  may  clarify  or
enhance  its  terms  but  do  not,  in  any  event,  amend  the  overall
principles, effect or enforceability of such other document.”

13. The commercial purpose of the agreement is identified as described above in Recital
C and confirmed by clause 3.1, which provides:

“The object of this Agreement and the Trust Deeds to be entered
into pursuant  to  its  terms is  to  make provision for the costs  of
Decommissioning and to provide security for the performance of
obligations  under  a  Statutory  Decommissioning  Programme  for
the purposes of section 38A of the Act.  Accordingly each Unit
Owner  shall  place  monies  in  trust  and/or  make  Alternative
Provision  for  the  benefit  of  all  other  Unit  Owners  and  the
Additional Beneficiaries, in respect of its Unit Equity Share of the
costs of Decommissioning in accordance with, and subject to the
terms of, this Agreement.”

These provisions reflect what I have said already concerning the commercial purpose
of the DSA and are critical to an assessment of what constitutes commercial context
for contract construction purposes, because provisions such as Recital C and clause
3.1 help define what was known and understood by the parties at the date when the
DSA was executed. 

14. The operative provisions relevant to this dispute start with clause 4.1 and provide as
follows:

“4.1 The Operator shall submit to the Parties by 30th June in each
Year  a  proposed  Decommissioning  schedule  and  budget  (the
“Proposed Plan”), which shall substantially follow and be based on
Oil  &  Gas  UK's  “Guidelines  on  Decommissioning  Cost
Estimation” with additional detail to specify the base assumptions
used  to  quantify  the  constituent  elements  and  sub-elements
including  duration  of  activities,  resource  requirements  and
associated rates, and covering: 

4.1.1 a geological/reservoir  review of the Field including the
Operator’s  life  of  Field  production  estimates  prepared  in
accordance with Paragraph 7.9 of Appendix 5; 

4.1.2 an estimate of the dates on which Decommissioning will
commence and be completed; 

4.1.3  an  estimate  of  the  Net  Cost  during  the  immediately
following  Year  (such  immediately  following  Year  being  the
“Relevant Year”); 

4.1.4 an estimate of the Net Value during the Relevant Year; 
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…

4.3 Simultaneously with the submission of the Proposed Plan by
the Operator to the Parties under Clause 4.1, the Operator shall
notify each Unit Owner and Second Tier Participant in writing (a
“Demand”) that it must respond within the sixty (60) day period
set out in this Clause 4.3. … Each Second Tier Participant shall
give notice to the Operator within sixty (60) days of the Demand
whether  it  has  any written  recommendations.  Any such Second
Tier  Participant  which  fails  to  provide  any  written
recommendations  within  such  sixty  (60)  day  period  shall  be
deemed to have made no written recommendations.  If  any Unit
Owner objects to the Proposed Plan (an “Objecting Unit Owner”),
or if any Second Tier Participant makes written recommendations
then all Parties shall meet promptly to discuss those objections or
consider the written recommendations and shall attempt to reach
an amicable resolution. If no amicable resolution has been reached
within ninety (90) days of submission of the Proposed Plan by the
Operator,  then  any  Objecting  Unit  Owner  or  any  Second  Tier
Participant  shall  be  entitled  to  refer  the  matter  for  Expert
determination pursuant to Clause 11 within ten (10) days of the
end of  the said ninety  (90)  day period,  any such referral  to  be
promptly notified to the other Parties.  If no Unit Owner objects in
accordance  with  this  Clause  4.3  and  there  is  no  such  referral
following  consideration  of  written  recommendations  from  any
Second  Tier  Participant,  the  Operator’s  Proposed  Plan,  as  may
have been amended pursuant to this Clause 4.3, shall be deemed
approved.  Where the Proposed Plan is referred to an Expert, the
Expert  shall  be  required  to  confirm  that  those  elements  of  the
estimates of Net Cost or Net Value or PRT Relief which have been
the  subject  of  objections  or  written  recommendations  (as
applicable)  have  been  calculated  in  accordance  with  this
Agreement. Where the Proposed Plan has been objected to by an
Objecting  Unit  Owner  or  where  written  recommendations  of  a
Second Tier Participant have not been incorporated in a revised
Proposed Plan pursuant to this Clause 4.3 and the Proposed Plan
has been referred for Expert determination pursuant to Clause 11,
any Unit Owner or Second Tier Participant shall be entitled to be
involved in such referral as a Relevant Party in accordance with
Clause  11.1  and  make  its  own independent  submissions  to  the
Expert accordingly.  If the Expert determines that those estimates
are  not  in  accordance  with  this  Agreement  (including,  in
particular, Appendix 5), the Expert shall determine the estimates
which  should  have  been  so  made  and  the  Operator  shall
incorporate  the  Expert’s  determinations  into  the  Proposed Plan.
The Proposed Plan, as adjusted if applicable, shall then be deemed
to be approved and shall become the Decommissioning Plan for
the Relevant Year. [Emphasis supplied]
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4.4  Without  prejudice  to  Clause  4.3,  the  Operator  shall  in
accordance with Clause 11 periodically refer its estimates of Net
Cost and Net Value and PRT Relief to an Expert  who shall  be
asked to confirm that the estimates of Net Cost and Net Value and
PRT Relief have been made in accordance with this Agreement, 

... 

4.5  If  the  Expert  determines  that  the  estimates  referred  to  the
Expert pursuant to Clause 4.4 have not been made in accordance
with  this  Agreement  (including,  in  particular,  Appendix  5),  the
Expert shall determine the estimates which should have been so
made  and  the  Operator  shall  incorporate  the  Expert’s
determinations  into the Proposed Plan (or the Decommissioning
Plan  as  the  case  may  be).  The  Proposed  Plan  (or  the
Decommissioning  Plan  as  the  case  may  be)  as  adjusted  in
accordance with the Expert’s determination shall then be deemed
to  be  approved  by  the  Unit  Owners  and  shall  become  the
Decommissioning Plan for the Relevant Year. 

4.6 If at any time the Operator (i) fails to submit a Proposed Plan
pursuant to Clause 4.1 or (ii) fails to refer its estimates of Net Cost
and Net Value and PRT Relief to an Expert in accordance with
Clause 4.4, any Party shall be entitled to serve ten (10) Business
Days’ notice on the Operator requiring it to do so and if it fails to
do so within such ten (10) Business Day period, any Party may
refer to an Expert in accordance with Clause 11 the determination
of  Net  Cost  and Net  Value  and PRT Relief  or  such matter  as
aforesaid, and the Proposed Plan or the estimates determined by
the  Expert  shall  become  the  Decommissioning  Plan  for  the
Relevant  Year  (if  any)  or  be  incorporated  into  the
Decommissioning Plan for the Relevant Year (if any) as applicable
and deemed approved by the Unit Owners and shall be used as the
basis of the calculation in Clause 6 for the Relevant Year. 

…

5.2 Subject to Clause 7, each Unit Owner undertakes to pay to the
relevant Trustee the Provision Amount calculated as being payable
by that Unit Owner in accordance with Clause 6 for each Relevant
Year.

 …

6.1  The  Provision  Amount  in  respect  of  each  Unit  Owner  in
respect  of each Relevant  Year (provided such Relevant  Year or
any  part  thereof  is  within  the  Run-Down  Period)  shall  be
calculated  by  the  Operator  in  accordance  with  the  following
formulae, and determined in accordance with Clause 6.2: 

Pre-Tax Provision Amount = (X x Y) – Z – F   



HIS HONOUR JUDGE PELLING KCSITTING AS A JUDGE 
OF THE HIGH COURT
Approved Judgment

Double-click to enter the short title 

Post-Tax  Provision  Amount  =  (X  x  Y)  –  TR  +
RBridge((8/12)TRPRT+(9/12)TRRFCT&SC ) – Z – F 

Where: 

X = such Unit Owner’s Unit Equity Share of the estimated Net
Cost  as  set  out  in  the  Decommissioning  Plan  for  the  Relevant
Year; 

Y = a risk factor which shall be [redacted] during the Initial Run-
Down Period and [redacted] during the Later Run-Down Period; 

Z = such Unit  Owner's  Unit  Equity Share of the estimated Net
Value as set out in the Decommissioning Plan for the Relevant
Year provided that, if Net Value is negative or if only one Unit
Owner (or more than one Unit Owner where all such Unit Owners
are Affiliates) remain(s), Z shall be deemed to be zero (0); 

F  =  the  amount  of  any  existing  provision  (in  cash  and/or
Authorised Investments and/or by way of Alternative Provision)
made by such Unit  Owner hereunder  and which will  remain  in
force throughout the Relevant Year and for this purpose the value
of any funds held by the Trustee under the Trust Deed executed by
such  Unit  Owner  shall  be  taken  as  at,  and  any  Authorised
Investments  shall  be valued at,  the mid-market  closing price  of
such Authorised Investments as quoted in the Financial Times (or,
if not so quoted, by Bloomberg) on the 1st September preceding
the Relevant Year or, if 1st September is not a Business Day, on
the next following Business Day (or if no such value is quoted
then the value of those Authorised Investments at that time in the
reasonable opinion of the Operator, or, where the Unit Owner is
the  Operator  or  is  an  Affiliate  of  the  Operator,  the  Substitute
Operator)  and the  value  of  any Alternative  Provision  that  is  to
remain  in  force  throughout  the  Relevant  Year  shall  be  the
maximum amount realisable under its terms; 

TR =  the  amount  in  respect  of  such Unit  Owner  calculated  in
accordance with Paragraph 6 of Appendix 5; 

TRPRT = the Allowed PRT Relief in respect of such Unit Owner
calculated in accordance with Paragraph 6 of Appendix 5;

TRRFCT&SC  = the Allowed RFCT & SC Relief  in respect of such
Unit  Owner  calculated  in  accordance  with  Paragraph  6  of
Appendix 5; and 

RBridge = an annual  rate  of  bridging finance  equal  to  LIBOR as
quoted on the preceding 31st  March (or if  31st March is  not a
Business Day, on the next Business Day) + [redacted]. 
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6.2 The Operator shall no later than 1st October preceding each
Relevant Year advise all Parties of the amounts resulting from the
computations set out in Clause 6.1 for the Relevant Year on both
the Pre-Tax Basis and the Post-Tax Basis. The Provision Amount
to be provided by each Unit Owner shall be the Post-Tax Provision
Amount unless otherwise provided pursuant to Clause 2. 

…

6.6 If any assumption used to calculate the Provision Amounts in
accordance  with  Appendix 5 (for  example,  oil  prices,  rig  rates,
etc.)  changes  since  the  last  calculation,  then  the  Operator  (or,
where  the  Operator  is  the  sole  Unit  Owner  or  where  all  Unit
Owners are Affiliates of the Operator or where the Operator or any
of  its  Affiliates  is  a  Defaulting  Unit  Owner,  the  Substitute
Operator) shall calculate the effect of such change on the Provision
Amount in respect of each Unit Owner for the Relevant Year if it
were to be used in the calculation in Clause 6.1,

…

6.7 If at any time a Unit Owner or Second Tier Participant is of the
opinion that any assumption in Appendix 5 has changed since the
last  calculation,  the  effect  of  which  would  be  to  increase  the
Provision Amount for any Unit Owner by more than one million
Pounds (£1,000,000), such Unit Owner or Second Tier Participant
shall be entitled to refer the matter to an Expert in accordance with
Clause  11  in  order  for  the  Expert  to  determine  the  change  in
Provision Amount for the Relevant Year if it were to be used in
the calculation in Clause 6.1

 …

11.1 If any dispute, difference or matter of any kind arises which,
under this Agreement, is required or permitted to be referred to an
Expert for determination, then the relevant Party (or, in the case of
Clause 9.13.4, the Third Tier Participant), who, being so entitled,
wishes to refer the matter may serve notice on the other Parties (or
Third Tier Participants as aforesaid) entitled to be involved in such
referral  (each,  together  with  the  referring  Party  or  Third  Tier
Participant,  a  “Relevant  Party”)  requiring  the  matter  to  be  so
determined in accordance with this Clause 11.  

…

11.3 If the Relevant Parties have not agreed upon the identity of
the Person to be appointed as the Expert within ten (10) Business
Days of service of the notice under Clause 11.1, any Party may
apply to the President for the time being of the Energy Institute
("Independent Appointer") to appoint an individual to act as the
Expert in the reference, identifying all the experts nominated by
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the  Relevant  Parties  under  Clause  11.2  and requesting  that  the
selection from the nominations made by the Relevant Parties be
made within five (5) Business Days of receipt of the application. 

11.4 The "Selection Date" shall be the day on which the Expert is
selected  either  by  the  Relevant  Parties  or  by  the  Independent
Appointer.  The Operator  shall  notify the Expert  of its  selection
within  two  (2)  Business  Days  of  the  Selection  Date.  The
"Appointment Date" shall be the date on which the Expert signs
the agreed contract of appointment which shall be no more than
thirty  (30)  Business  Days after  the  Selection  Date.  Prior  to  the
Appointment Date, the Expert and the Relevant Parties shall enter
into  an  agreement  substantially  in  the  form  of  the  pro-forma
agreement attached hereto as Appendix 10.

…

11.7  The  Expert  shall  establish  the  procedure  of  the  Expert
determination so as to ensure the fair, expeditious and economical
determination of the matter referred for determination.  

…

11.9 The Expert shall reach its decision on such basis as is fair and
reasonable,  taking into account  the terms of this  Agreement  (in
particular the assumptions in Appendix 5 as may have been varied
by agreement of the Parties) and the objectives of the Parties in
entering into this Agreement, compliance with Legislation, good
oil and gas industry practice and its duty of care to all Parties and
Third Tier Participants.

…

11.10 The final decision of the Expert shall be binding on all the
Parties to this Agreement (and, in the case of Clause 9.13.4, those
Third  Tier  Participants  which  have  served  an  Additional
Beneficiary Notice) except in the case of fraud, mistake of law, or
manifest error. The Expert shall act as expert and not as arbitrator.
The Expert shall apply, and adhere to, the law, provided that the
Expert shall not interpret or construe the law, such interpretations
and construction being reserved for decisions in accordance with
Clause 15.9.

…

15.9 … This Agreement and any disputes or claims arising out of
or in connection with its  subject  matter  or formation (including
non-contractual  disputes  or  claims)  shall  be  governed  by  and
construed  in  accordance  with  the  laws  of  England.  Each  Party
irrevocably agrees to submit to the exclusive jurisdiction of the
courts of England over any dispute or claim that arises out of or in



HIS HONOUR JUDGE PELLING KCSITTING AS A JUDGE 
OF THE HIGH COURT
Approved Judgment

Double-click to enter the short title 

connection with this Agreement or its subject matter or formation
(including non-contractual disputes and claims) …”

15. The Appendix that is most material for the purposes of this dispute is Appendix 5,
which is headed “Assumptions” and starts by recording the claimant’s obligation by
30 June  to  “  …  set  out  the  assumptions  in  respect  of  the  matters  referred to  in
Paragraphs 1 to 8 for use in the calculation of Net Cost and Net Value and TR. Such
assumptions shall be subject to review by the Parties.” The Appendix continues that
“…  (u)nless  otherwise  decided  by  all  the  Parties,  the  Operator  shall  apply  the
following assumptions, where applicable, in any calculation of Net Cost or Net Value
and TR …”. Although the reference to “… Paragraphs 1 to 8 …” is obscure, there
can be no real doubt that it was intended to refer to Clause 4.1 because (1) clause 4.1
requires that the claimant set out in the proposal to which that clause relates “… the
base  assumptions  used  to  quantify  the  constituent  elements  and sub-elements …”
within the proposal and (2) because the proposal to which that clause refers requires
the proposal to include (a) “… an estimate of the Net Cost during …” the Relevant
Year and (b) “…  an estimate of the Net Value during the Relevant Year …”. It is
noteworthy too that there is nothing within the agreement generally or Appendix 5
that  requires  the  claimant  as  Operator  to  apply  only the  assumptions  set  out  in
Appendix 5. 

16. In so far as is material the default assumptions include:

“3.1 The annual rate of inflation shall be equal to one third of the
sum of the annual percentage changes in the Producer Price Index
over the three (3) Year period ending on 31 March in the Year of
calculation, 

…

5 … in  calculating  Net  Value,  all  references  to  Tax  and  other
Government  take  (either  combined  or  independently)  in  this
Agreement  shall  be  those  computed  using  the  following
assumptions:  … 

5.3 The applicable law shall be the Legislation in existence at the
time  of  the  completion  of  the  assumption  statement  under  this
Appendix 5 or (in the event of a major change of tax legislation
brought  into  force  after  the  completion  of  each  assumption
statement) the Legislation in existence as at the end of the Year. 

…

6.1 TR will  be calculated  separately  for  each Unit  Owner,  and
shall be expressed in Pounds.

 …

7. Operating Assumptions 
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7.1 It shall be assumed that offshore sea-bed Field Property (other
than  pipelines  and  well  casings  cut  below  the  mud  line  in
accordance  with  statutory  obligations)  will  be  required  to  be
removed, and that pipelines will be required to be flooded (unless
guidelines  issued  by  the  Secretary  of  State  or  applicable  law
require otherwise). 

…

7.4 The assumptions to be used for future market prices of crude
oil shall be those published by Wood Mackenzie Limited for “UK
Brent” within the “ Key Valuation “ on the “Upstream Oil and
Gas” subsection of the Methodology and Assumptions” section of
its  website … for the period of January to March inclusive last
falling prior to the time of calculation of the Net Value hereunder
(the “Q1 Price”) 

…

7.9 The production profiles for petroleum utilised for calculations
of Net Cost and Net Value under this Agreement shall be the life
of  Field  production  profiles  based  on  Proved  Reserves  plus
Probable Reserves in respect of all reservoirs within the Field as
prepared  by  the  Operator  to  the  standard  of  a  Reasonable  and
Prudent Operator, provided that: 

7.9.1 in any case where a reference has been made to an Expert
pursuant to Clause 4.3 or Clause 4.4, in determining whether an
estimate of Net Cost or Net Value has been made in accordance
with this Agreement and in determining an estimate which should
have been so made, the Expert shall use such production profiles
based on Proved Reserves plus Probable Reserves as he considers
would have been prepared by a Reasonable and Prudent Operator;
and 

7.9.2 the production profiles for petroleum utilised for calculations
of  Net  Cost  and Net  Value  under  this  Agreement  shall  include
production of Proved Reserves and Probable Reserves anticipated
to  arise  as  a  consequence  of  capital  expenditure  in  the  Field
regardless  whether  the  relevant  budget  has  been  proposed  or
approved at the date such calculations. 

For  the  purposes  of  this  Paragraph  7.9,  the  following  shall  be
defined  as  per  section  2.2.2  of  Society  of  Petroleum Engineers
(and others) Petroleum Resources Management System document
(2007) and are: 

“Proved Reserves” are those quantities of petroleum which,  by
analysis of geoscience and engineering data, can be estimated with
reasonable certainty to be commercially recoverable, from a given
date forward from known reservoirs and under defined economic
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conditions,  operating  methods  and  government  regulations.  If
deterministic  methods are  used,  the term reasonable certainty  is
intended to express a high degree of confidence that the quantities
will be recovered.  If probabilistic methods are used, there should
be at least a 90% probability that the quantities actually recovered
will equal or exceed the estimate.  

"Probable Reserves" are those additional reserves which analysis
of geoscience and engineering data indicate are less likely to be
recovered than Proved Reserves but more certain to be recovered
than possible reserves, and where it is equally likely that actual
remaining quantities recovered will be greater than or less than the
sum of the estimated Proved plus Probable Reserves (2P).  In this
context, when probabilistic methods are used, there should be at
least  a 50% probability  that the actual  quantities recovered will
equal or exceed the 2P estimate. 

7.10  The  operating  costs  and  capital  expenditures  utilised  for
calculations of Net Cost and Net Value under this Agreement shall
be  (i)  those  approved  at  the  time  of  such  calculation  by  the
Operating  Committee  under  the  UOA;  and  (ii)  any  additional
operating costs and capital expenditures set out in the life of Field
production  estimates  referred  to  in  Paragraph  7.9  above,  and
prepared to the standard of a Reasonable and Prudent Operator,
provided that in any case where a reference has been made to an
Expert  pursuant  to  Clause [4.3]  or Clause [4.4],  in  determining
whether an estimate of Net Cost or Net Value has been made in
accordance with this  Agreement  and in determining an estimate
which  should  have  been  so  made,  the  Expert  shall  use  such
estimates of costs and expenditures as he considers would have
been prepared by a Reasonable and Prudent Operator. 

…

7.13 It shall be assumed that the commencement,  execution and
completion of Decommissioning in respect of each item of Field
Property shall take place at such times as would be determined by
a Reasonable and Prudent Operator; provided that: 

(i) it shall be assumed that the process of Decommissioning
shall commence as soon as reasonably practicable after the
permanent cessation of production from the Field; and  

(ii)  to  the  extent  that  a  Statutory  Decommissioning
Programme would require commencement, execution and/or
completion of Decommissioning in respect of any item(s) of
Field Property to take place at a particular earlier time(s), it
shall be assumed that such activities shall take place at such
earlier time(s).

…”
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Principles Applicable to Construction Issues

17. The framework principles that apply to the construction of a contract are now well
established. In summary:

i) The court construes the relevant words of a contract in its documentary, factual
and commercial context, assessed in the light of (a) the natural and ordinary
meaning of the provision being construed, (b) any other relevant provisions of
the contract being construed, (c) the overall  purpose of the provision being
construed  and  the  contract  in  which  it  is  contained,  (d)  the  facts  and
circumstances known or reasonably available to or assumed by the parties at
the time that the document was executed, and (e) commercial common sense,
but (f) disregarding subjective evidence of any party's intentions – see Arnold
v  Britton [2015]  UKSC 36  [2015]  AC 1619  per Lord  Neuberger  PSC  at
paragraph 15, the earlier cases he refers to in that paragraph and most recently,
Sara & Hossein Holdings Ltd v Blacks Outdoor Retail Ltd [2023] UKSC 2;
[2023] 1 WLR 575 per Lord Hamblen JSC at [29(1)];

ii) In carrying out this exercise it is necessary to consider the contract as a whole
since it may be apparent from such a reading that the parties intended either a
narrower (or, conceivably a wider) meaning than the literal  meaning of the
words used might suggest when read in isolation – see  Barclays Bank Plc v
UniCredit Bank AG [2014] EWCA Civ 302; [2014] 2 All ER (Comm) 115
(CA) per Longmore LJ at [14] and Apache North Sea Ltd v INEOS FPS Ltd
[2020] EWHC 2081 (Comm) per Foxton J at [21]; 

iii) A  court  can  only  consider  facts  or  circumstances  known  or  reasonably
available to both parties that existed at the time that the contract or order was
made - see Arnold v Britton (ibid.) per Lord Neuberger PSC at paragraph 21;

iv) In arriving at the true meaning and effect of a contract, the departure point in
most cases will be the language used by the parties because (a) the parties have
control over the language they use in a contract; and (b) the parties must have
been specifically  focussing  on the  issue  covered  by the  disputed  clause  or
clauses when agreeing the wording of that provision – see  Arnold v Britton
(ibid.) per Lord Neuberger PSC at paragraph 17;  

v) Where the parties have used unambiguous language, the court must apply it –
see Rainy Sky SA v Kookmin Bank [2011] UKSC 50 [2011] 1 WLR 2900 per
Lord Clarke JSC at paragraph 23;  

vi) Where the language used by the parties is unclear the court can properly depart
from  its  natural  meaning  where  the  context  suggests  that  an  alternative
meaning more accurately reflects what a reasonable person with the parties’
actual and presumed knowledge would conclude the parties had meant by the
language they used but that does not justify the court searching for drafting
infelicities in order to facilitate a departure from the natural meaning of the
language  used  –  see  Arnold  v  Britton (ibid.)  per  Lord  Neuberger  PSC  at
paragraph 18;
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vii) If  there  are  two  possible  constructions,  the  court  is  entitled  to  prefer  the
construction which is consistent with business common sense and to reject the
other – see  Rainy Sky SA v Kookmin Bank (ibid.)  per Lord Clarke JSC at
paragraph 21 - but commercial common sense is relevant only to the extent of
how matters would have been perceived by reasonable people in the position
of the parties, as at the date that the contract was made – see Arnold v Britton
(ibid.) per Lord Neuberger PSC at paragraph 19;  

viii) In striking a balance between the indications given by the language and those
arising contextually, the court must consider the quality of the drafting of the
clause and the agreement in which it appears – see Wood v Capita Insurance
Services Limited [2017] UKSC 24; [2017] AC 1173 per Lord Hodge JSC at
paragraph  11.  Sophisticated,  complex  agreements  drafted  by  skilled
professionals are likely to be interpreted principally by textual analysis unless
a provision lacks clarity or is apparently illogical or incoherent – see Wood v
Capita Insurance Services Limited (ibid.) per Lord Hodge JSC at paragraph 13
and National Bank of Kazakhstan v Bank of New York Mellon [2018] EWCA
Civ 1390 per Hamblen LJ at paragraphs 39-40; and  

ix) A  court  should  not  reject  the  natural  meaning  of  a  provision  as  incorrect
simply because it appears to be a very imprudent term for one of the parties to
have agreed, even ignoring the benefit of wisdom of hindsight, because it is
not the function of a court when interpreting an agreement to relieve a party
from a bad bargain - see Arnold v Britton (ibid.) per Lord Neuberger PSC at
paragraph 20 and Wood v Capita Insurance Services Limited (ibid.) per Lord
Hodge JSC at paragraph 11.

I am satisfied that the DSA is a sophisticated, complex agreement drafted by skilled
professionals which should be interpreted principally by textual analysis applying the
principles set out above but bearing in mind that (a) in doing so it is necessary to read
each provision being construed in the light of the agreement as a whole and (b) even
when construing  such  an  agreement  it  is  wrong in  principle  to  ignore  contextual
matters and in particular commercial context entirely. 

The Issues

The Life of Field Assessment - Paras 7.9, 7.10 and 7.13 of Appendix 5

18. As I have explained already, by clause 4.1 of the DSA, the claimant is required to
supply a Proposed Plan for decommissioning the Field which is required to contain an
estimate of Net Value of the Field and Net Cost of Decommissioning the Field, in
each case taking account of the inflation of the constituent elements of each and then
discounting back as necessary to come to a current value for  the Relevant Year.  It is
these estimates that form the heart of the calculation of the Provision Amount of each
Relevant Year. 

19. The  Proposed  Plan  is  also  required  to  contain  a  date  when  it  is  estimated
Decommissioning will (a) be commenced and (b) be completed. By paragraph 7.13 of
Appendix 5, it is to be assumed that the date of commencement of Decommissioning
will  be  as  soon  as  reasonably  practical  after  the  “…  permanent  cessation  of
production …” which is a date to be determined applying the Reasonable and Prudent
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Operator standard - see paragraph 7.13 of Appendix 5 and clause 3.9 of the DSA.
When this will be is a judgment that will be informed by the life of Field production
estimates referred to in clause 4.1.1 of the DSA. That estimate is required to be “…
prepared  in  accordance  with  Paragraph  7.9  of  Appendix  5…”.  That  requires  the
production estimates to be “… based on Proved Reserves plus Probable Reserves in
respect of all reservoirs within the Field as prepared by the Operator to the standard
of a Reasonable and Prudent Operator …”. The phrase “Proved Reserves” is defined
in paragraph 7.9 and I return to that in detail below. 

20. As is  apparent from the agreed facts,  the claimant  sharply accelerated the date of
permanent cessation of production in the 2023 Proposed Plan from that adopted in
2022.  That  is  a  function  of  the claimant’s  approach to  its  assessment  of  “Proved
Reserves”. 

21. As I have explained the Pre Tax Provision Amount specified in clause 6.1 of the DSA
involves broadly deducting Net Value from Net Cost. What each is made up of is set
out in the definitions of each phrase reproduced above. Each element of Net Cost and
Net Value is required to be calculated applying the Appendix 5 assumptions where
applicable and unless otherwise agreed by all Parties to the DSA – see paragraph (d)
of the definition of Net Cost, paragraph (iv) of the definition of Net Value and the
final  sentence of the opening section of Appendix 5.  In calculating  Net Value no
account is to be taken of Decommissioning costs – see paragraph (i) of the definition
of Net Value. 

22. Each of the key elements are calculated on a net present value basis, which means that
each calculation is required to be performed by applying an assumed inflation rate
forward to the date when the cost will be incurred or the income or receivable will be
received and then the resulting figure is discounted back to arrive at the net present
value of Net Cost and Net Value – see respectively paragraph (c) of the definition of
Net Cost and paragraph (iii)  of the definition of Net Value.  In carrying out these
calculations, the claimant is obliged to inflate at the inflation rate set out in paragraph
3.1 of  Appendix  5 (unless  paragraph 3.2 applies)  and discount  back applying the
Discount Rate as defined in clause 1.1. 

23. A key issue for present purposes concerns the impact if any of Decommissioning on
the formulation of the life of Field production estimates referred to in clause 4.1.1 of
the DSA.  The claimant’s position is that in carrying out a life of Field assessment, it
is  required or alternatively  entitled  to take account  of the effect  of inflation upon
Decommissioning  costs  in  that  assessment.  The  defendants  deny  that  is  so  and
maintain that in adopting that approach the claimant achieves precisely what is not
permitted by the DSA namely taking into account Decommissioning costs in arriving
at an estimate of what petroleum is “commercially recoverable” and, therefore, Net
Value. 

24. Clause 4.1.1 of the DSA requires that “… the Operator’s [ie the claimant’s]  life of
Field production estimates …” must be “ … prepared in accordance with Paragraph
7.9 of Appendix 5 …”. As I read that provision, what the parties intended was that the
claimant’s “… life of Field production estimates …” that form part of the geological
review to be included within the Proposed Plan had to be prepared using the same
methodology as paragraph 7.9 required to be used in the preparation of the life of
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Field production profiles referred to in paragraph 7.9 to be utilised for the calculation
of Net Cost and Net Value. Such an approach ensures consistency between what is
produced for the purpose of clause 4.1.1 and the estimates referred to in clauses 4.1.3
and 4.1.4. Paragraph 7.9 of Appendix 5 requires that Net Value be calculated on a life
of Field production profile “… based on Proved Reserves plus Probable Reserves …
as prepared by the Operator to the standard of a Reasonable and Prudent Operator
…”.

25. Each of “Proved Reserves” and “Probable Reserves” are defined within paragraph
7.9 of Appendix 5.  “Proved Reserves” are “…  quantities  of  petroleum which,  by
analysis  of  geoscience  and  engineering  data,  can  be  estimated  with  reasonable
certainty  to be  commercially  recoverable,  from a given date forward from known
reservoirs  and  under  defined  economic  conditions,  operating  methods  and
government regulations …” [Emphasis supplied].

26. What is “commercially recoverable”  is defined or confined by (a) the “given” date
from which the forecast runs; (b) known reserves and (c) the concepts that follow
including “… defined economic conditions…”, none of which are defined terms. The
claimant submits that the phrase is a reference back to the Appendix 5 Assumptions.
The defendants  maintain  that  the  phrase  “…  defined  economic  conditions…”  is  a
reference to the economic conditions that the Operator (the claimant) has assumed
applying  the  Reasonable  and  Prudent  Operator  standard.  In  my  judgment  the
defendants are correct for the following reasons. 

27. Paragraph 7.9 of Appendix 5 requires Proved Reserves to be what is estimated to be
“commercially  recoverable” under  “…  defined  economic  conditions,  operating
methods and government regulations”.  None of the concepts within the definition of
Proved Reserves is defined elsewhere in the DSA, probably because the definition has
been adopted from “… section 2.2.2 of Society of Petroleum Engineers (and others)
Petroleum Resources Management System document (2007) …”. That said, had the
parties intended that any of the words and phrases used in the definition should have
been defined, there is no doubt that they would have included what was intended to be
defined either in clause 1.1 of the DSA or Appendix 5 or paragraph 7.9 of Appendix
5.  The  word  “defined”  applies  to  each  of  (i)  economic  conditions,  (ii)  operating
methods and (iii) government regulations and in its context means identified and used
by the claimant as Operator when arriving at an estimate of the quantity of petroleum
that is commercially recoverable. 

28. In arriving at its conclusion as to the (i) economic conditions, (ii) operating methods
and (iii) government regulations that should be treated as applying to the formulation
of its estimate of commercially recoverable petroleum, the claimant is required to do
so applying the standard of a Reasonable and Prudent Operator (as defined in clause 1
of the DSA) by operation of clause 3.9 of the DSA, which requires that standard to be
applied by the claimant (as Operator) when discharging all its obligations under the
DSA, other than when this general requirement is expressly qualified or disapplied.
That  this  is  what  was  intended  is  apparent  from (a)  the  omission  of  any express
definition  of  the  concepts  used  in  the  definition  of  Proved  Reserves;  (b)  the
requirement embedded expressly in paragraph 7.9 that the life of Field production
profile is to be prepared by the claimant “… to the standard of a Reasonable and
Prudent Operator …”; and (c) paragraph 7.9.1, which requires that:
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“in any case where a reference  has been made to an Expert
pursuant to Clause 4.3 or Clause 4.4, in determining whether an
estimate of Net Cost or Net Value has been made in accordance
with  this  Agreement  and  in  determining  an  estimate  which
should have been so made, the Expert shall use such production
profiles based on Proved Reserves plus Probable Reserves as
he considers would have been prepared by a Reasonable and
Prudent Operator …”

In relation to this last point, it would be absurd to require the Expert to approach the
issue in a different way from that which the claimant was required to adopt when
preparing the production profiles originally. Finally, this construction is consistent too
with the requirement of paragraphs 7.10 and 7.13 of Appendix 5. The former refers to
operating costs and additional expenditures to be utilised when calculating Net Cost
and Net Value to include “…additional costs and capital expenditures … prepared to
the standard of a Reasonable and Prudent Operator …” and the latter refers to the
dates for commencing, executing and completing Decommissioning to be estimated
“… as would be determined by a Reasonable and Prudent Operator…”. 

29. In  my  judgment  there  is  no  provision  in  the  DSA  in  general  or  Appendix  5  in
particular  that  requires the  claimant  to  include  either  Decommissioning  costs  or
inflation thereon when setting out the economic conditions that the claimant assumed
when calculating Proved Reserves. Further, to the extent that life of Field production
estimates referred to in clause 4.1.1 of the DSA are the same as the life of Field
production profiles used for calculating Net Value, including Decommissioning costs
or inflation thereon would be contrary to or would defeat the requirement embedded
within the definition of Net Value that Decommissioning costs were to be excluded
when calculating Net Value.

30. The  claimant  would  be  obliged  to  apply  the  assumptions  applicable  to  inflation
identified in paragraph 3.1 and 3.2 of Appendix 5 only if and to the extent that it was
either (a) mandated to do so by a provision elsewhere in the DSA to take account of
inflation (as is the case with paragraph (iii) of the Net Value definition and paragraph
(c) of the Net Cost definition) or (b) otherwise the claimant judges it appropriate to
take account of inflation in relation to an obligation which is silent on the issue but
only then if that judgment has been arrived at applying the Reasonable and Prudent
Operator standard. Paragraph 3.1 and 3.2 of Appendix 5 mandate the rates of inflation
to  apply  where  inflation  must,  or  is  judged  necessary  to  be,  taken  into  account.
Neither say anything about when inflation must or should be taken into account. 

31. Similar  considerations  apply  in  relation  to  future  market  prices.  It  is  a  matter  of
judgment,  applying  the  Reasonable  and  Prudent  Operator  standard  whether  it  is
appropriate to take account of future market prices of oil and gas products as part of
the defined economic conditions  controlling  what  is  commercially  recoverable but
once  it  has  been  decided  to  take  account  of  the  future  market  price  of  the  oil,
condensate or gas then the claimant is obliged to apply the (but only the) assumptions
relating  to  future  market  price  specified  in  paragraphs  7.4-7.6.  Neither  they,  or
paragraph 3.2 impose any obligation to take account of Decommissioning costs or
inflation.  That again is a matter of judgment applying the Reasonable and Prudent
Operator standard.
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32. I do not accept Mr Allen’s submission that adopting the construction set out above
defeats Appendix 5 in the sense that if right it would mean that the claimant would
never be required to apply Appendix 5 at  any stage.  That  is not the effect  of the
construction set out above, which gives effect to all the language used by the parties
and  preserves  Appendix  5  in  the  role  that  the  parties  intended  it  should  play.  It
recognises too that not all the Appendix 5 assumptions may be applicable and whether
a particular assumption is applicable may vary from year to year – something that the
parties  have  expressly  recognised  by  including  within  the  final  sentence  of  the
opening  part  of  Appendix  5  the  words  “where  applicable” and  which  is  to  be
determined applying the Reasonable and Prudent Operator standard.  

33. It  is  the  claimant’s  case  that  in  arriving  at  an  estimate  of  what  is  commercially
recoverable from the Field “… under defined economic conditions …”, it is necessary
to take account of the effect of inflation on Decommissioning costs because it is “ …
self-evident that to be within this definition the value of the petroleum extracted must
outweigh all the elements associated with its production, otherwise the assessment is
not a true reflection of whether the petroleum is “commercially recoverable”. In my
judgment there are real difficulties with this submission but in any event on proper
analysis this is not a construction issue. My reasons for reaching that conclusion are
as follows. 

34. Firstly,  there  is  as  I  have  said  already  nothing  within  Appendix  5  that  requires
Decommissioning  costs  or  the  inflation  of  such  costs  to  be  taken  into  account.
Paragraph 3.1 of Appendix 5 imposes a requirement only that if inflation is to be
taken  into  account  the  rate  that  must  be applied  is  that  set  out  in  paragraph 3.1.
Whether Decommissioning costs or the inflation of such costs should be taken into
account is a matter for judgment to be arrived at applying the Reasonable and Prudent
Operator standard. That is why commercial recoverability is not further defined than
it  is  and reflects  the  different  economic  conditions  (and for  that  matter  operating
methods or applicable regulations) that might reasonably and prudently be assumed to
apply at any particular time. Mr Allen may be correct in the points he deploys as to
why it is appropriate to take account of Decommissioning costs and the inflation of
such costs as part of the defined economic conditions relevant for ascertaining Proved
Reserves, but that depends not on the construction of the DSA but on the application
of a judgment applying the Reasonable and Prudent Operator standard. 

35. Secondly,  a  relevant  consideration  in  arriving  at  a  conclusion  as  to  whether
Decommissioning costs or the inflation of such costs should be included as part of the
defined economic conditions relevant  for ascertaining Proved Reserves,  is that the
claimant’s approach contradicts the requirement discussed earlier that the life of Field
assessment for use when arriving at an estimate of Net Value is required to exclude
Decommissioning  costs.  The  same  logic  behind  this  exclusion  (namely  that  it  is
wrong to take account of the cost of Decommissioning in determining the commercial
life of the Field because such costs will be incurred in any event and are not relevant
to ascertaining the value of petroleum forecast to be produced and delivered from the
Field,   which  is  concerned  with  the  costs  of  extraction  and/or  production  of  the
petroleum concerned) may lead to a similar approach (applying the Reasonable and
Prudent  Operator  standard)  when defining the  economic  conditions  for  estimating
what  quantities  of  petroleum  are  commercially  recoverable  for  the  purpose  of
ascertaining Proved Reserves. 
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36. Mr Fealy submits that the inclusion within paragraph 7.9 of an express reference to
“…  section  2.2.2  of  Society  of  Petroleum  Engineers  (and  others)  Petroleum
Resources  Management  System  document  (2007) …”  (“PRMS”)  incorporates  by
reference the reasoning on that document as to what is to be included and what is not.
I do not accept that is the effect of the inclusion of those words. They refer only to the
source of the definition that has been adopted. All that has been included from that
document is the definitions of Proved and Probable Reserves. In giving effect to those
definitions, as I have explained, the claimant is required to make judgments applying
the Reasonable and Prudent Operator standard. If a Reasonable and Prudent Operator
would have regard to what is set out in PRMS then obviously what is set out in the
document becomes material but only on that basis.  

37. Ultimately, therefore, whether the claimant is correct in its submission on this issue or
not is a question of judgment for the Operator or, if there is a disagreement, for the
Expert, applying the Reasonable and Prudent Operator standard. If Mr Allen is correct
in his submission that not to adopt the approach he contends for would result in  a
“commercially  insensible” approach then by definition  it  is  not one that  could be
arrived at applying the Reasonable and Prudent Operator standard. 

Capital Costs

38. In calculating Net Value, the parties have agreed that “… allowance shall be made
for  the  costs  attributable  to  such  aforementioned  items,  including  operating  and
capital  costs  (other  than  of  Decommissioning)  and  sales  costs …”.   The  “…
aforementioned items …” are each of the receipt streams identified in paragraphs (a)
to  (c) of the definition  of  Net  Value.   It  is  common ground that  the Appendix 5
Assumption that applies is that set out in paragraph 7.10, which in so far as is material
provides that the “ … capital expenditures utilised for calculations of Net Cost and
Net  Value  under  this  Agreement  shall  be  (i)  those  approved  at  the  time  of  such
calculation  by  the  Operating  Committee  under  the  UOA; and (ii)  any  additional
operating  costs  and  capital  expenditures  set  out  in  the  life  of  Field  production
estimates referred to in Paragraph 7.9 above …”. The issue between the parties in
relation to paragraph 7.10 of Appendix 5 concerns whether the claimant was required
to assume minimal capital expenditure (as it has for 2023 when compared with what
was assumed for 2022, as to which see the statement of agreed facts set out earlier)
against a background of rising oil and gas prices.  

39. Although Mr Allen accepted that  only those capital  expenditures as are consistent
with the life of Field production profiles used for the purpose of calculating Net Cost
and Net Value should be included, in my judgment that submission misses the point
being made by the defendants. Their point is that an Operator in the position of the
claimant  and  applying  the  Reasonable  and  Prudent  Operator  standard  would  not
assume minimal capital expenditure against a background of rising oil and gas prices.
They accept at least implicitly they might be right or they might be wrong about this
point  but  they  submit  that  the  dispute  having arisen  it  should be  resolved by the
Expert applying the Reasonable and Prudent Operator standard. 

40. In my judgment in principle the defendants are correct in their submission, subject to
what I say below concerning the questions that have to be resolved by the Expert. All
that paragraph 7.10 requires is that the capital expenditures used for calculating Net
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Cost and Net Value will be those approved by the Operating Committee (and as far as
I am aware that is not relied on in this case) and any additional operating costs and
capital  expenditures set  out in the life of Field production estimates.  It  is entirely
silent as to what additional capital expenditures should be included in the life of Field
production  estimates  for  the  obvious  reason  that  what  expenditures  it  will  be
appropriate to include is a matter for judgment (applying the Reasonable and Prudent
Operator  standard)  and may well  alter  from year to year in the light  of changing
circumstances or the defined economic circumstances  relied on for the purpose of
estimating Proved Reserves. 

41. What capital expenditures are included in the life of Field production estimates and in
what amount is a matter for the judgment of the Operator applying the Reasonable
and Prudent Operator standard. In my judgment that construction is put beyond doubt
by  the  express  requirement  that  the  “…  additional  operating  costs  and  capital
expenditures set out in the life of Field production estimates …” are required to be
prepared  (by the  claimant  as  Operator)  “…  to  the  standard of  a  Reasonable  and
Prudent Operator …” and furthermore that on any reference to an Expert under the
dispute resolution provisions within the DSA, “… in determining whether an estimate
of Net Cost or Net Value has been made in accordance with this Agreement and in
determining an estimate which should have been so made, the Expert shall use such
estimates of costs and expenditures as he considers would have been prepared by a
Reasonable  and  Prudent  Operator.”  This  formulation  is  consistent  only  with  a
judgment by the Operator applying the contractual Reasonable and Prudent Operator
standard. 

42. This  approach  is  also  supported  by  the  terms  of  paragraph  7.9.2  of  Appendix  5
because  it  anticipates  that  Proved  Reserves  may  increase  as  a  result  of  capital
expenditure  and the estimate  of Net Cost  and Net Value must include  production
arising as a result of capital expenditure. Whilst I agree with Mr Allen that there is no
assumption  in  the  DSA  that  commercial  recoverability  will  involve  any  or  any
specific  amount  of  capital  expenditure,  a  judgment  has  to  be  made  as  to  what
additional  Proved Reserves will  result  from what  additional  capital  expenditure in
deciding whether to include within Proved Reserves the production that  will  arise
from any increased expenditure. 

The Effect of Clause 6.6 of the DSA

43. The issues appear to be academic in the sense they may never arise. However neither
party has submitted that I ought not to determine the issue between them on this basis
and given the commercial urgency that there is in resolving the outstanding issues that
arise  for  the  Relevant  Year  2023,  there  is  good  reason  why  the  issue  should  be
determined now rather than leaving it to a future hearing once the expert has reached his
conclusions. This is all the more the case because the issue may arise in the future and it
is in all parties’ interests to avoid the need for further litigation if possible. In reaching
these conclusions I have applied the principles identified by Aikens LJ in Rolls-Royce
plc  v Unite  the  Union [2009]  EWCA Civ  387;  [2010] 1 WLR 318 at  [120],  sub-
paragraphs (1), (3), (5), (6) and (7). 

44. Clause 6.6 requires the Operator to calculate the effect of a change to which the clause
applies and then to take the steps required by clause 6.6.1 or as the case may be 6.6.2.
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The clause  applies  whenever  “…  any assumption used to calculate  the Provision
Amounts  in  accordance  with  Appendix  5 (for  example,  oil  prices,  rig  rates,  etc.)
changes since the last calculation …”. The Provision Amount is the share of the cost
of Decommissioning calculated as set out in clause 6.1, which as I have said focuses
primarily on Net Cost on one side of the equation and Net Value on the other. Clause
6.2  requires  the  Operator  to  advise  all  parties  of  the  results  of  the  clause  6.1
calculation by 1 October in the year prior to the Relevant Year. Inevitably therefore to
the extent that future oil prices form part of the calculation, it will be necessary to
apply the assumptions concerning future prices set out in Appendix 5. It is for that
reason for example that the assumptions to be used for future market prices of crude
oil are to be those published by Wood Mackenzie  “… for the period of January to
March inclusive last falling prior to the time of calculation of the Net Value hereunder.” 

45. There was a difference between the parties as to the significance of the phrase  “… in
accordance with Appendix 5 …”. Although the defendants submitted this had the effect
of limiting the effect of clause 6.6 to the assumptions specified in Appendix 5, in my
judgment that is wrong. That phrase applies to the calculation of the Provision Amounts
and so includes but is not limited to the assumptions specified in Appendix 5. This is so
for two reasons. First, as I have explained a number of times, the Provision Amounts are
a function of Net Value and Net Cost and Appendix 5 expressly requires that (absent
agreement by all Parties) the claimant will “…  apply the following assumptions, where
applicable, in any calculation of Net Cost or Net Value and TR”. That language does not
confine the assumptions to be made only to those set out in Appendix 5. Secondly, the
words in  parenthesis  includes  “rig prices” but  there is  nothing in Appendix 5 that
specifies any assumption to be made concerning rig prices other than that relating to
inflation, which as I have said requires the rate specified to be applied wherever inflation
is taken into account. As I have explained already, calculating Net Value and Net Cost
depends on a life of Field production profile based on Proved Reserves and that requires
the claimant to identify both the economic conditions and operating methods that have
been assumed in arriving at a judgment as to what is commercially recoverable.  It is for
that reason that clause 6.6 expressly applies to “…any assumption used to calculate the
Provision Amounts …”[emphasis supplied]. Plainly that may include assumptions other
than those  identified  in  Appendix  5,  which  is  why rig  prices  were  included  as  an
example of what clause 6.6 applies to. It is for these reasons that on proper construction
the  phrase  “… in  accordance  with  Appendix  5  …”  is  not  a  phrase  that  limits  the
application of clause 6.6 to any assumption set out in Appendix 5 (for example that
relating  to  future  crude  prices)  but  refers  back  to  the  calculation  of  the  Provision
Amounts. 

46. The difference between the parties is this: the claimant submits that any change of any
of the applicable Appendix 5 assumptions must be taken into account applying clause
6.6. The defendants submit that this is too wide and what is required is a change to the
assumption that the parties are required to apply and so for example would apply if
Wood Mackenzie corrected the defined Q1 price that the claimant is required to apply
when making assumptions about future oil prices. In other words, as Mr Fealy put in
his oral submissions, “… the mere publication by a reporting agency such as Wood
Mackenzie of a subsequent price or figure for a later quarter does not amount to a
change of assumption.” 
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47. As  I  have  explained  already,  the  effect  of  clause  6.6  is  not  confined  only  to  the
assumptions set out in Appendix 5 (though of course it will apply to those assumptions)
but to any assumption used to calculate Provision Amounts. How clause 6.6 might apply
to  assumptions  other  than  those  specified  in  Appendix  5  as  the  basis  for  making
calculations and estimates depends critically on the nature of the assumption made. None
have been identified and the argument  has focussed exclusively on the assumptions
required to be made by Appendix 5. What I say hereafter is confined to the application
of  clause  6.6  to  those  assumptions.  How  that  clause  applies  to  non-Appendix  5
assumptions cannot safely be determined as a matter of generality and therefore must
await an occasion when the point arises. In reaching that conclusion I bear in mind the
construction principles summarised earlier that require widely expressed provisions to be
construed in a way that does not undermine either the agreement as a whole or other
specific parts of the agreement under construction. 

48. Using the assumptions set out in Appendix 5 is mandatory where applicable as I have
explained  and indeed as  is  the claimant’s  case.  The parties  have chosen to  adopt
assumptions set out in Appendix 5 that define the rate of inflation or the future prices
of oil, gas and condensate by reference to a particular figure published for a particular
period ending on a specified date. In relation to those assumptions, Clause 6.6 applies
to a change in the rate published for the particular period ending on the specified date
in  the  relevant  assumption  but  not  otherwise.  To  do  otherwise  would  permit  a
departure from the assumptions that the parties had agreed were to be made and there
is nothing in the wording of the DSA as a whole or clause 6.6 or Appendix 5 in
particular  that  suggests  this  was the  intention  of  the parties.  The parties  chose  to
require highly prescriptive assumptions to be made concerning futures pricing and
inflation and clause 6.6 does not suggest an intention to depart  from those highly
prescriptive formulations. 

49. The inflation assumption for example that is required to be used when inflation is an
issue is the “ … annual rate of inflation shall be equal to one third of the sum of the
annual  percentage  changes  in  the  Producer  Price  Index  over  the  three  (3)  Year
period ending on 31 March in the Year of calculation …”. For there to be a clause 6.6
change what is required is a change to “ … the sum of the annual percentage changes
in the Producer Price Index over the three (3) Year period ending on 31 March in the
Year of calculation …”. Similar considerations apply to the assumption concerning
the future price of crude oil. What is required is a change by Wood Mackenzie of its
previously published Q1 price. Giving effect to a published change to a rate that the
parties had agreed should be the basis for an assumption, gives effect to both clause
6.6 and Appendix 5 in relation to the Appendix 5 assumptions. 

50. Although Mr Allen submitted that the effect of the provision was to permit a rolling
adjustment to be made to the Provision Amount throughout the year, in my judgment,
for the reasons I have given above, that was not its intended effect at any rate in
relation to the Appendix 5 assumptions. Such a provision could have been included in
the DSA but was not. The need for it is largely eliminated by the requirement to take
account in arriving at the Provision Amount for the current year the security already
provided in previous years. Thus if there is a change of the sort I have concluded
cannot be taken account of in relation to an Appendix 5 assumption, that is taken
account of in the calculation for the following year. Whilst I can see that may have an
effect  on  cash  flow  issues  between  each  calculation  that  is  nothing  to  the  point
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because the parties have chosen who is to bear the risk of such changes in the way I
have described. 

The Role of the Expert

51. It is common ground that clause 4.3 of the DSA requires the Expert first to determine
whether “ … those elements of the estimates of Net Cost or Net Value … which have
been the subject of objections or written recommendations … have been calculated in
accordance  with  this  Agreement…”.  Only  if  the  Expert  has  so  determined  is  the
Expert then permitted and required to go on and “ …determine the estimates which
should  have  been  so  made  …”  and  the  claimant  thereafter  required  to  “  …
incorporate the Expert’s determinations into the Proposed Plan …”.  Approached in
this way, if Mr Allen is correct in his submission concerning the need to take account
of  inflation  on  Decommissioning  costs  referred  to  earlier,  the  challenge  by  the
defendants on this point will fail at the first hurdle. 

52. The claimant’s  submission,  however,  that  the  first  of  these questions  requires  the
Expert to proceed to the second issue only if he concludes that no reasonable Operator
could  have  reached the conclusions  under  challenge,  is  mistaken.  My reasons for
reaching that conclusion are as follows.

53. That is not the effect of what has been agreed. What has been agreed in relation to
references  to  an  Expert  under  clause  4.3  or  4.4  is  set  out  in  paragraph  7.9.1  of
Appendix 5 and is that “ … in determining whether an estimate of Net Cost or Net
Value  has  been made in  accordance  with  this  Agreement  and in  determining an
estimate  which  should  have  been  so  made,  the  Expert  shall  use  such production
profiles based on Proved Reserves plus Probable Reserves as he considers would
have been prepared by a   Reasonable and Prudent Operator   …” [Emphasis supplied].

54. In my judgment this makes it clear that in deciding whether an estimate of Net Cost or
Net Value has been made in accordance with this Agreement, the Expert is required to
use (and if necessary himself determine) the production profiles based on Proved (and
Probable) Reserves which in his judgment would have been prepared by a Reasonable
and Prudent Operator - that is (as the parties have agreed) “ … a Person seeking in
good faith to perform its contractual obligations and, in so doing and in the general
conduct of its undertaking, exercising that degree of skill, diligence, prudence and
foresight  which  would  reasonably  and ordinarily  be  expected  from a  skilled  and
experienced operator engaged in the same type of undertaking in the UK Continental
Shelf  under  the  same  or  similar  circumstances  or  conditions …”.  If  the  Expert
concludes in his judgment applying that test, that the estimate under challenge has not
been arrived at in accordance with the agreement, then and in that event he is required
to go on and determine the estimate that should have been made, applying the same
test.  Whilst the two exercises are likely to be very similar they are as I have said
distinct. 

55. The claimant maintains that this approach is contrary to the decision of Popplewell J
(as he then was) and the Court of Appeal in Barclays Bank plc v UniCredit Bank     AG  
and another [2012] EWHC 3655 (Comm); [2013] 2 Lloyds Rep 1 and [2014] EWCA
Civ 302;  [2014] 2 All ER (Comm) 115.  In my judgment these authorities do not
assist on the issue that arises in this claim. In that case there was a debate as to the test
to be applied where a bank was required to act in a commercially reasonable manner
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in determining whether a contractual consent was to be given – see Longmore LJ’s
summary at [14]. However he concluded that although  “ …  interesting this debate
was not, in my view, ultimately helpful since the meaning of the clause has to be
determined as a matter of construction of this particular contract in its particular
context.”  As Longmore LJ added at [15]: 

“… it is Barclays who has to determine whether that consent is
to be given, albeit in a commercially reasonable manner. It is
the manner of the determination which must be commercially
reasonable;  it  does  not  follow  that  the  outcome  has  to  be
commercially reasonable although, if it  is not, that would no
doubt  cause  one  to  look  critically  at  the  manner  of  the
determination.”

56. This case is different. It is concerned with a complex commercial evaluation that the
claimant as Operator has to carry out in part applying agreed assumptions where they
apply  and  in  part  by  applying  other  assumptions  and  judgments  applying  the
contractually agreed Reasonable and Prudent Operator standard. In recognition of the
complexity and specialist  nature of the issues involved, the parties  understandably
adopted  an  agreed  dispute  resolution  mechanism  involving  expert  determination
applying the approach referred to above. 

57. That test requires the Expert to answer the two questions that he is required to resolve
applying  the  Reasonable  and  Prudent  Operator  standard.  There  is  nothing  in  the
language  used  by the  parties  that  suggests  the  parties  intended  the  Expert  to  ask
himself  in  relation  to  the  first  question  whether  the  conclusions  reached  by  the
claimant were ones that no reasonable Operator applying the relevant standard could
have arrived at. Had that been what was intended the parties could and would have
used language that made it clear that was the threshold requirement. 

58. The parties’ intention is to be discerned from the language they have used in clause
7.9.1 – it is that in answering each of the two questions,  the Expert shall use such
production  profiles  based  on  Proved  Reserves  plus  Probable  Reserves  as  he  (the
expert) considers would have been prepared by a Reasonable and Prudent Operator.
This is not the language of a quasi public law review but a requirement that the Expert
resolve the dispute between the parties by answering the two questions it has been
agreed he or she should answer applying the relevant test using his or her own skill
judgment and experience. 

59. This  contract  is  entirely different  from those that  engage the principles  set  out in
Braganza v. BP Shipping Limited [2015] UKSC 17; [2015] 1 WLR 1661, which is
concerned with the control that a court will exercise over a contractual party on whom
the parties to a contract  have conferred an apparently unqualified decision-making
power which involves making an assessment, or choosing from a range of options,
where the interests of both parties may be affected by the decision taken and where no
dispute resolution mechanism has been agreed between the parties. Where the parties
have agreed their  own dispute resolution mechanism the  Braganza doctrine is  not
engaged and the dispute resolution mechanism agreed by the parties takes effect is
accordance with its terms, as it is to be construed applying the principles summarised
earlier. 
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60. Although Mr Allen submitted that  the effect of this  approach was to construe the
contract  as  meaning  it  was  the  expert  that  would  in  all  cases  take  the  relevant
decisions or make the relevant judgments, I disagree, if by that he meant that it would
be open to the parties in the position of the defendants simply to invoke the expert
determination mechanism at every stage and in relation to each clause 4.1 proposal
irrespective  of  the  merits  of  the  disagreement  simply  to  ensure  that  the  parties
proceeded on the basis of what the Expert concluded rather than what the claimant
had concluded. The purpose of the parties creating the two question approach was to
prevent such abuse by requiring the Expert first to be satisfied that the estimate of Net
Cost or Net Value has not been made in accordance with this Agreement applying the
Reasonable and Prudent Operator test and only answering the second question (the
estimate which should have been so made) if so satisfied. 

61. In other words the control mechanism agreed by the parties to prevent abuse of the
sort Mr Allen was concerned about is the requirement that the Expert should answer
the  first  question  affirmatively  before  proceeding  to  the  second.  It  is  wrong  in
principle  for  the  court  to  attempt  to  circumvent  that  agreement  by  adopting  the
reductive construction for which the claimant contends. That may not any longer be
perceived as satisfactory by the claimant but that is not to the point. Construction is
not about re-writing the contract after the event in the apparent interests of one party
over another. There is nothing within the DSA or its wider relevant contractual or
commercial matrix which justifies confining the Expert’s decision-making in the way
for which the claimant contends. 

The Timing Issue and the Impact of the Levy

62. It is common ground but in any event I find that as a matter of construction the Expert
is required to reach a conclusion by reference to what the Operator did and what he
should have done as at 30 June 2022 in relation to the Relevant Year 2023. That this
is so follows from (a) the Proposed Plan having to be submitted by 30 June in the year
prior to the Relevant Year; (b) the Expert being required to determine whether the
estimates or part of estimates under challenge “have been calculated in accordance
with this Agreement”, which required estimates to be submitted by 30 June and (c) the
Expert, if satisfied that the estimates or parts under challenge have not been calculated
in accordance  with the Agreement,  being required “… to determine  the estimates
which should have been so made …” being those that should have been arrived at by
30 June.  

63. This approach is consistent with my construction of clause 6.6 referred to above as it
applies to the assumption in Appendix 5 that the claimant (and Expert) is obliged to
apply when making the relevant calculations in respect of inflation, which requires
inflation to be calculated (if applicable) at “… one third of the sum of the annual
percentage  changes  in  the  Producer  Price  Index  over  the  three  (3)  Year  period
ending on 31 March in the Year of calculation …” and for any assumption concerning
future prices of oil distillate or gas to be those published by Wood Mackenzie “ … for
the period of January to March inclusive last falling prior to the time of calculation
of the Net Value hereunder (the “Q1 Price”) …”.

64. The question to which this issue goes concerns whether or not the claimant or Expert
ought to have taken account of the Energy (Oil and Gas) Profits Levy Act 2022 (the
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“2022 Act”) in formulating its Proposed Plan for the Relevant Year 2023. 

65. It is common ground that the Levy came into force after 30 June 2022 (albeit with
retrospective effect). The assumption that the parties have agreed should be applied to
“Legislation” is that set out in paragraph 5.3 of Appendix 5 – that is that the “  …
applicable law shall be the Legislation in existence at the time of the completion of
the assumption statement under this Appendix 5 or (in the event of a major change of
tax legislation brought into force after the completion of each assumption statement)
the Legislation in existence as at the end of the Year.” The date the “assumption
statement”  is  required  to  be  completed  is  30  June  –  see  the  opening  words  of
Appendix 5. “Legislation” is defined as including any “ … national and local laws,
by-laws,  regulations,  decisions  and  judgments  of  any  competent  authority …”.
Although the phrase “tax legislation” is not defined, the word “Tax” is defined as
meaning “ … any tax, levy, impost, duty, charge, assessment or fee of any nature that
is imposed by any taxing authority in England, Wales, Scotland, or Northern Ireland
(including  royalty,  Corporation  Tax,  Petroleum  Revenue  Tax  and  other  profit  or
petroleum-based taxes, to the extent applicable) …”. In my judgment in the context in
which the phrase “tax legislation” has been used, it is to be construed consistently
with  the  agreed  definitions  of  “Tax”  and  “Legislation”.  Construed  in  this  way  it
includes any national law imposing any tax, levy, or duty collectable by any taxing
authority in England, Wales, Scotland, or Northern Ireland and as such includes the
2022 Act. 

66. It is common ground (see paragraph 14 of the Agreed Facts set out earlier) that the
2022 Act received Royal Assent on 14 July 2022 and took effect retrospectively from
26 May 2022.  In my judgment it is common ground and in any event obvious that the
2022 Act  was “…  a major change of  tax legislation  brought into force after  the
completion of each assumption statement) the Legislation in existence as at the end of
the Year.”

67. The claimant submits that the impact of the 2022 Act is a matter for the claimant as
Operator not a matter for the Expert applying the reasoning set out above concerning
the date by reference to which the Expert is required to reach his or her conclusions.
In my judgment this construction is wrong.

68. Clause 11.9 of the DSA requires the Expert to reach his or her conclusions  “… on
such basis as is fair and reasonable, taking into account the terms of this Agreement
(in particular the assumptions in Appendix 5 as may have been varied by agreement
of  the  Parties)  and the  objectives  of  the  Parties  in  entering  into  this  Agreement,
compliance with Legislation, good oil and gas industry practice and its duty of care
to  all  Parties  and  Third  Tier  Participants.”  [Emphasis  supplied].  This  language
makes clear that the Expert must have regard to the whole of the assumptions set out
in Appendix 5 and in addition compliance with Legislation. 

69. To require the Expert to proceed on the basis that the “ … applicable law shall be the
Legislation in existence at the time of the completion of the assumption statement
under this  Appendix 5…” whilst  at  the same time ignoring the words which it  is
common ground apply to the 2022 Act – that is “… or (in the event of a major change
of  tax  legislation  brought  into  force  after  the  completion  of  each  assumption
statement) the Legislation in existence as at the end of the Year” [emphasis supplied]
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would be contrary to clause 11.9 of the DSA. It would also be contrary to clause 11.9
because it would compel the Expert to ignore the impact of Legislation being the 2022
Act  which  applied  retrospectively  back  to  a  date  before  30  June.  If  correct  the
claimant’s  construction would risk multiple  references  entirely  unnecessarily.  That
being  so,  the  claimant’s  submission  that  the  Expert  must  reach his  determination
without regard to the impact of the 2022 Act is entirely mistaken.

The Expert Appointment

70. Clause 11.1 of the DSA provides that:

“If any dispute, difference or matter of any kind arises which,
under this Agreement, is required or permitted to be referred to
an Expert  for determination,  then the relevant Party … who,
being so entitled, wishes to refer the matter may serve notice on
the  other  Parties  … entitled  to  be  involved  in  such  referral
(each, together with the referring Party … a “Relevant Party”)
requiring the matter to be so determined in accordance with this
Clause 11.”

It was suggested on behalf of the claimant that the defendants contended that it (the
claimant) was not a “Relevant Party” for the purposes of clause 11.1. That is not the
defendants’ case – see paragraph 98 of the defendants’ skeleton argument for this
hearing. I will hear the parties following hand down as to whether a declaration to this
effect is required given that the position is an agreed one. 

71. The defendants maintain that the claimant should enter into the Expert Agreement and
Terms of Reference that have been prepared by or on behalf of the defendants. The
claimant  appears  to  be  suggesting  that  it  cannot  be  required  to  concur  with  the
appointment of an Expert other than on terms that it is willing to agree to and the
defendants cannot unilaterally appoint an Expert. If that was literally correct, then it
would enable the claimant to prevent a dispute being resolved by expert determination
as had been agreed between the parties.  It would of course be wrong in principle, as
Mr  Allen  accepted1,  for  any  party  to  the  DSA  to  seek  to  defeat  the  Expert
determination process agreed between the parties by wrongly refusing to cooperate in
the  appointment  process.  It  is  likely  that  any  such  attempt  would  be  met  with
applications to the court for mandatory orders requiring the parties to give effect to
what has been agreed. In reality this question depends upon whether the claimant is
wrongfully refusing to agree what the defendants have proposed. 

72. The claimant maintains that it is not acting wrongfully by refusing to agree the Expert
Agreement  and  Terms  of  Reference  proposed  by  the  defendants  because  the
defendants propose that disputed issues of law be resolved by the expert and that is
contrary to the agreement  of the parties.  The claimant  maintains  that  all  issues of
construction are questions of law and that on a true construction of the DSA, it has
been  agreed  that  all  such questions  will  be  resolved  exclusively  by  the  court.  In
support of its submission that the Expert is precluded from deciding any issues of
construction that might arise in the course of his determination, the claimant relies on
clauses 11.10 and 15.9 of the DSA. 

1 Transcript, Day 1, page 62, line 23-page 64, line 3
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73. It was this argument that has led to the commencement of these proceedings and to
the  identification  by  the  parties  of  the  issues  of  construction  between  them  for
resolution in these proceedings. It is unclear to me to what extent the issues between
the parties in relation to the appointment of the expert survive the determination of
those issues.  However, since the question is one that might arise in the future, is in
genuine dispute between the parties and is a controversy the parties have asked me to
resolve, I do so below. 

74. In my judgment clauses 11.9 and 11.10 must be read together with clause 15.9 of the
DSA. For convenience they respectively provide:

“11.9 The Expert shall reach its decision on such basis as is fair
and reasonable, taking into account the terms of this Agreement
(in particular the assumptions in Appendix 5 as may have been
varied by agreement of the Parties) and the objectives of the
Parties  in  entering  into  this  Agreement,  compliance  with
Legislation, good oil and gas industry practice and its duty of
care to all Parties and Third Tier Participants.

…

11.10 The  final decision of the Expert shall be binding on all
the Parties to this Agreement … except in the case of fraud,
mistake of law, or manifest error. The Expert shall act as expert
and not as arbitrator. The Expert shall apply, and adhere to, the
law, provided that the Expert shall not interpret or construe the
law,  such interpretations  and construction  being reserved for
decisions in accordance with Clause 15.9

…

15.9 Law and Jurisdiction 

This Agreement and any disputes or claims arising out of or in
connection with its subject matter or formation (including non-
contractual  disputes  or  claims)  shall  be  governed  by  and
construed in accordance with the laws of England. Each Party
irrevocably agrees to submit to the exclusive jurisdiction of the
courts of England over any dispute or claim that arises out of or
in  connection  with  this  Agreement  or  its  subject  matter  or
formation (including non-contractual disputes and claims)..”

The claimant submits that the requirement in clause 11.10 “ … that the Expert shall
not interpret or construe the law…” precludes the Expert from resolving any issue of
construction that might arise in the course of the reference because “ … in English
jurisprudence,  as  a  legacy  of  the  system of  trial  by  juries  who might  not  all  be
literate,  the  construction  of  a  written  agreement,  even  between  private  parties,
became classified as a question of law.”  – see  Pioneer  Shipping v B.T.P Tioxide
Limited [1982] AC 724 per Lord Diplock at 736A-C and where “ … the parties have
expressly agreed that certain matters should not be referred to the Expert, … it would
be  surprising  for  it  to  be  a  proper  exercise  of  the  court’s  discretion  to  make  a
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mandatory order at the behest of one party which requires the other party to instruct
the Expert to determine those very matters.” – see Chelsfield Advisers LLP v. Qatari
Diar  Real  Estate  Investment  Company and another [2015] EWHC 1322 (Ch)  per
Richard Spearman QC sitting as a Deputy judge of the Chancery Division at [103].  

75. Whilst  Mr Spearman did make the point  relied  on by the  claimant  in  the  extract
quoted above, it is worthwhile noting what Mr Spearman added in paragraph 104:

“Conversely, if there is a genuine dispute about the limits of the
remit of an expert, and he is in a position to proceed and wants
to  proceed  with  his  determination,  it  may  be  that  the  court
would, or should, be slow to restrain him from continuing with
his determination, for the reasons given by Lightman J in his
fifth principle discussed above. However, that is not the present
case. To my mind, it is very different from this case.”

Lightman J’s “fifth principle” had been stated by him in British Shipbuilders v VSEL
Consortium Plc [1997] 1 Lloyd’s Rep. 106, at 109 in these terms (as quoted by Mr
Spearman in paragraph 98 of his judgment):

“[the] Court has jurisdiction ahead of a determination by the
expert to determine a question as to the limits of his remit or
the condition which the expert must comply with in making his
determination,  but (as a rule of procedural convenience)  will
(save in exceptional  circumstances) decline to do so.  This is
because  the  question  is  ordinarily  merely  hypothetical,  only
proving live if, after seeing the decision of the expert, one party
considers that the expert got it wrong. To apply to the Court in
anticipation of his decision (and before it is clear that he has got
it  wrong) is likely to prove wasteful of time and costs – the
saving of which may be presumed to have been the, or at least
one  of  the,  objectives  of  the  parties  in  agreeing  to  the
determination by the expert.”

76. Mr Fealy submitted that it was common ground that an expert determination is liable
to be set aside if the Expert were to render his decision on the basis of an incorrect
interpretation of the DSA, as this would be a mistake of law. That necessarily follows
from the express terms of clause 11.10 quoted above.  He maintains however, that on
its true construction the DSA does not require the Expert to ignore such issues or refer
them to the court before reaching a final determination. 

77. I do not accept the claimant’s submission that the effect of the words within clause
11.10 that it relies on for present purposes - that the “ …  Expert shall apply, and
adhere to, the law, provided that the Expert shall not interpret or construe the law
…” - preclude the Expert from resolving issues of construction of the DSA that arise
in the course of the expert determination. Whilst of course I accept as correct what
Lord Diplock said in Pioneer Shipping v B.T.P Tioxide Limited (ibid.), the meaning
of the phrase “… the law…” is a question of construction of the DSA, to be resolved
applying the principles set out earlier in this judgment. Given the need to consider the
agreement as a whole when construing particular provisions within it, I consider that
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the phrase “… the law …” in clause 11.10 has the meaning referred to in Paragraph
5.3 of Appendix 5– that is:

“The applicable law shall be the Legislation in existence at the
time of the completion of the assumption statement under this
Appendix 5 or (in the event of a major change of tax legislation
brought  into  force  after  the  completion  of  each  assumption
statement)  the  Legislation  in  existence  as  at  the  end  of  the
Year.”

or that phrase should be construed consistently with it.  So construed, the phrase on
which the claimant relies is confined to the general law. 

78. Even if this is wrong, in my judgment the provision on which the claimant relies does
not have the effect of precluding an Expert from proceeding with his mandate on the
basis  of his  understanding of the DSA to the extent  that  it  is  relevant  to the two
ultimate questions he has to decide being whether “ … those elements of the estimates
of Net Cost or Net Value … which have been the subject of objections or written
recommendations … have been calculated in accordance with this Agreement…”, and
if they have not “ …the estimates which should have been so made …”. The effect of
clause 11.10 is simply to make clear that the Expert’s  determination of the issues
referred to in the third sentence of clause 11.10 are not binding but are ones that it has
been agreed will ultimately be determined by the court, if and to the extent there is a
disagreement. This is an entirely proportionate and commercial approach because the
issue  may  not  in  the  event  have  a  material  impact  on  the  ultimate  outcome.  It
eliminates the risk that a court will be required to determine academic points or points
other than in relation to material facts and enables disputes to be resolved in a manner
that is relatively inexpensive and speedy. 

79. In  my view this  approach  gains  some implicit  support  from clause  11.9A of  the
Agreement, which requires the Expert to arrive at a preliminary decision within 30
days  of  the  Appointment  Date,  to  give  the  parties  10  days  thereafter  to  make
representations on the preliminary decision with a final decision to be reached within
30 days after notification of the preliminary decision.  The parties have not made any
provision that enables these timings to be extended or paused (other than if agreed
between them) either generally or for the purpose of enabling a court to arrive at a
conclusion on any points of law or construction that may arise. The agreement of the
parties that the final decision of the Expert shall be binding on all the Parties to this
Agreement “ … except in the case of … mistake of law …” makes clear the intention
of  the  parties  that  the  primary  dispute  resolution  mechanism  is  to  be  expert
determination  with  resort  to  the  court  only  in  limited  and  defined  circumstances
including a mistake of law – which implies that court proceedings will come (or is
consistent  with  court  proceedings  coming)  after,  not  before  or  during  the  expert
determination  process.  This  approach  is  entirely  conventional  –  see Mercury
Communications  v  Director  General  of  Telecommunications [1994]  CLC  1125;
British Shipbuilders v VSEL Consortium Plc (ibid.) per Lightman J at 109; Chelsfield
Advisers LLP v. Qatari Diar Real Estate Investment Company and another (ibid.) per
Richard Spearman QC at [104] and most recently  General Electric Company v. AI
Alpine US Bidco Inc [2021] EWHC 45 (Ch) per Miles J at [31]. 
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80. In summary therefore I conclude as is common ground that any error of construction
or  any  failure  of  the  Expert  to  adhere  to  the  law  including  any  impermissible
interpretations  or constructions  of the law will  entitle  a party dissatisfied with the
outcome to challenge it  by proceedings brought before the Courts of England and
Wales  to  be  resolved  applying  English  law –  see  clause  15.9  of  the  DSA.  Any
additional issues beyond those addressed earlier in this judgment that arise should be
resolved in the conventional manner anticipated by the parties – that is by allowing
the expert  to resolve the issues that arise with any mistakes of law including any
errors of construction of the DSA or general law being left to be resolved by a court
after the event. 

81. I  do not  accept  that  the language  used by the  parties  in  clause  11.10 entitles  the
claimant to insist that all issues of construction be excluded from consideration by the
Expert either because the reference to “…the law …” is not on proper construction a
reference to issues of construction of the DSA but to the general law but in any event
does not oblige the parties or entitle any party to insist on the resolution of such issues
before the event but only as the correction of an error of law as has been expressly
agreed by clause 11.10. 

82. Obviously I have asked myself in the course of preparing this judgment whether I
should  have  adopted  this  approach  to  the  issues  of  construction  the  parties  have
identified in their pleadings in these proceedings. However, neither party has asked
me not to determine the issues that arise on this basis and there is no doubt that in
relation to most if not all of these issues, there is a dispute that is real rather than
hypothetical,  or  there  was  when  the  proceedings  were  commenced  and  it  is  in
everyone’s interests that these issues be resolved so as to enable the parties to know
where they stand in relation to future years as well as 2023. 

Conclusion

83. I direct that the parties should now use best endeavours to agree the terms of the
declarations necessary to give effect to these conclusions. Since these declarations are
primarily for the guidance of the parties, the Expert the parties have agreed should be
appointed to resolve the current dispute and any Experts appointed in the future to
resolve  similar  such  disputes,  I  consider  it  would  benefit  all  if  the  number  of
declarations were limited and expressed in the language that a non-legally qualified
expert can reasonably be expected to understand and apply. In default of agreement
being reached, the declaration will be settled at the hearing at which this judgment is
handed down. 
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	6. The DSA contains procedural machinery for the resolution of disputes between the parties concerning how these issues are to be resolved, which involves expert determination if agreement cannot be reached between the parties. It will be necessary to consider the machinery in more detail below but, broadly, it requires the claimant as Operator to submit a draft plan for decommissioning the Fields that contains an estimate of the Net Value of the Field (taking account of future operating costs and capital expenditure) and the Net Cost of Decommissioning the Field from which the security can then be calculated applying the formula set out above. The defendants are entitled to make written recommendations in respect of the draft plan and in default of those being agreed, are entitled to refer those aspects of the draft plan with which they do not agree for resolution by expert determination. For the Relevant Year 2023, the claimant has submitted a draft plan, in respect of which the defendants have made four recommendations that are not acceptable to the claimant. The defendants exercised their right to refer the dispute for expert determination. There is a dispute as to how the Expert should be appointed and more importantly and as I have said already, how the Expert should approach the expert determination he is mandated to carry out.
	7. The claimant commenced these proceedings because, it maintained, the issues all turn on the proper construction of the DSA, those issues have been left by the parties’ agreement to be determined by the court rather than the Expert and it wished to have those issues resolved once and for all for the purpose of ensuring that the Expert resolves the issues left to him applying what the claimant maintains is the correct construction of the DSA. The defendants dispute whether that is a correct analysis of the dispute resolution provisions within the DSA - an issue I determine below - and whether many of the issues that arise are construction issues at all, but in the event have agreed for the issues to be resolved by the court ahead of the Expert embarking on the expert determination, whilst reserving the right to submit that certain of the issues that arise are not properly issues of construction for the court but are for determination by the Expert applying the standard of a Reasonable and Prudent Operator as that concept is defined in the DSA.
	8. There is a dispute between the parties as to the correct approach to be adopted in determining the issues for determination in these proceedings. The claimant has prepared a list of 24 issues, a number of which are divided into sub issues. The defendants maintain that many of the issues are repetitive, overly general or relate to matters that are not in dispute or are properly for the Expert rather than the court to resolve.
	9. This is unfortunate because the Commercial Court Guide makes clear that the List of Issues is meant to be a neutral document for use as a case management tool which should not be drafted “ … in terms which advance one party’s case over that of another.” In this case, an agreed document expressed in the way it should have been and confining itself to the issues that arise without repetition would have provided a short agenda for this trial. I do not consider myself to be required to determine each issue identified in the List of Issues given the way it has been caveated by the defendants. After the parties have received this judgment in draft, I direct the parties to use best endeavours to agree the terms of an order giving effect to the conclusions in this judgment. In default of agreement being reached, the terms of the declaration required will be settled at the hearing at which this judgment is handed down, applying the well-established general principles that apply to the grant, scope and formulation of declaratory relief.
	Agreed Facts
	10. The trial proceeded on the following agreed facts:
	I summarise in further detail below, the legal principles that apply to the construction of the DSA. However, it is helpful to note one elementary point at this stage. It is common ground that in construing a contract a court is obliged to construe it in its relevant factual matrix and that includes all facts or circumstances known or reasonably available to both parties providing that they existed at the time that the contract was agreed. The legal basis for this well-established proposition is set out below. It follows that events occurring thereafter are immaterial for construction purposes. How the parties have agreed a contract should be interpreted after it is agreed is also irrelevant in the absence of an assertion of novation, variation, waiver or estoppel, none of which are relied on in this dispute. All that being so, I accept Mr Allen KC’s submission on behalf of the claimant (to the extent there is a dispute about it) that in this case the parties’ operation of the DSA after it was executed is neither relevant nor admissible when determining issues of construction. It follows that paragraphs 6-8 and paragraphs 13(a) to (c) are relevant only as background and (possibly) for the purpose of carrying into effect the true construction of the DSA but not for the purpose of reaching a conclusion as to its true construction.
	The DSA
	11. The DSA contains 15 clauses running to 68 pages and 11 appendices running over a further 93 pages. I set out below the critical provisions of the DSA. However it is to be borne in mind, as emphasised by Mr Allen in the course of his submissions, that in construing a contract it is necessary, indeed fundamental, that the document must be read as a whole – see the principles summarised below. I have adopted this approach in reaching the conclusions set out below concerning the proper construction to be given to the provisions in dispute.
	12. It is common ground that the claimant was the or an “Operator” and the defendants were “Second Tier Participants” for the purposes of the DSA. With that common ground in mind, the defined terms used in the DSA are set out in clause 1 of the agreement. They include:
	By clause 1.9:
	13. The commercial purpose of the agreement is identified as described above in Recital C and confirmed by clause 3.1, which provides:
	These provisions reflect what I have said already concerning the commercial purpose of the DSA and are critical to an assessment of what constitutes commercial context for contract construction purposes, because provisions such as Recital C and clause 3.1 help define what was known and understood by the parties at the date when the DSA was executed.
	14. The operative provisions relevant to this dispute start with clause 4.1 and provide as follows:
	15. The Appendix that is most material for the purposes of this dispute is Appendix 5, which is headed “Assumptions” and starts by recording the claimant’s obligation by 30 June to “ … set out the assumptions in respect of the matters referred to in Paragraphs 1 to 8 for use in the calculation of Net Cost and Net Value and TR. Such assumptions shall be subject to review by the Parties.” The Appendix continues that “… (u)nless otherwise decided by all the Parties, the Operator shall apply the following assumptions, where applicable, in any calculation of Net Cost or Net Value and TR …”. Although the reference to “… Paragraphs 1 to 8 …” is obscure, there can be no real doubt that it was intended to refer to Clause 4.1 because (1) clause 4.1 requires that the claimant set out in the proposal to which that clause relates “… the base assumptions used to quantify the constituent elements and sub-elements …” within the proposal and (2) because the proposal to which that clause refers requires the proposal to include (a) “… an estimate of the Net Cost during …” the Relevant Year and (b) “… an estimate of the Net Value during the Relevant Year …”. It is noteworthy too that there is nothing within the agreement generally or Appendix 5 that requires the claimant as Operator to apply only the assumptions set out in Appendix 5.
	16. In so far as is material the default assumptions include:
	Principles Applicable to Construction Issues
	17. The framework principles that apply to the construction of a contract are now well established. In summary:
	i) The court construes the relevant words of a contract in its documentary, factual and commercial context, assessed in the light of (a) the natural and ordinary meaning of the provision being construed, (b) any other relevant provisions of the contract being construed, (c) the overall purpose of the provision being construed and the contract in which it is contained, (d) the facts and circumstances known or reasonably available to or assumed by the parties at the time that the document was executed, and (e) commercial common sense, but (f) disregarding subjective evidence of any party's intentions – see Arnold v Britton [2015] UKSC 36 [2015] AC 1619 per Lord Neuberger PSC at paragraph 15, the earlier cases he refers to in that paragraph and most recently, Sara & Hossein Holdings Ltd v Blacks Outdoor Retail Ltd [2023] UKSC 2; [2023] 1 WLR 575 per Lord Hamblen JSC at [29(1)];
	ii) In carrying out this exercise it is necessary to consider the contract as a whole since it may be apparent from such a reading that the parties intended either a narrower (or, conceivably a wider) meaning than the literal meaning of the words used might suggest when read in isolation – see Barclays Bank Plc v UniCredit Bank AG [2014] EWCA Civ 302; [2014] 2 All ER (Comm) 115 (CA) per Longmore LJ at [14] and Apache North Sea Ltd v INEOS FPS Ltd [2020] EWHC 2081 (Comm) per Foxton J at [21];
	iii) A court can only consider facts or circumstances known or reasonably available to both parties that existed at the time that the contract or order was made - see Arnold v Britton (ibid.) per Lord Neuberger PSC at paragraph 21;
	iv) In arriving at the true meaning and effect of a contract, the departure point in most cases will be the language used by the parties because (a) the parties have control over the language they use in a contract; and (b) the parties must have been specifically focussing on the issue covered by the disputed clause or clauses when agreeing the wording of that provision – see Arnold v Britton (ibid.) per Lord Neuberger PSC at paragraph 17;
	v) Where the parties have used unambiguous language, the court must apply it – see Rainy Sky SA v Kookmin Bank [2011] UKSC 50 [2011] 1 WLR 2900 per Lord Clarke JSC at paragraph 23;
	vi) Where the language used by the parties is unclear the court can properly depart from its natural meaning where the context suggests that an alternative meaning more accurately reflects what a reasonable person with the parties’ actual and presumed knowledge would conclude the parties had meant by the language they used but that does not justify the court searching for drafting infelicities in order to facilitate a departure from the natural meaning of the language used – see Arnold v Britton (ibid.) per Lord Neuberger PSC at paragraph 18;
	vii) If there are two possible constructions, the court is entitled to prefer the construction which is consistent with business common sense and to reject the other – see Rainy Sky SA v Kookmin Bank (ibid.) per Lord Clarke JSC at paragraph 21 - but commercial common sense is relevant only to the extent of how matters would have been perceived by reasonable people in the position of the parties, as at the date that the contract was made – see Arnold v Britton (ibid.) per Lord Neuberger PSC at paragraph 19;
	viii) In striking a balance between the indications given by the language and those arising contextually, the court must consider the quality of the drafting of the clause and the agreement in which it appears – see Wood v Capita Insurance Services Limited [2017] UKSC 24; [2017] AC 1173 per Lord Hodge JSC at paragraph 11. Sophisticated, complex agreements drafted by skilled professionals are likely to be interpreted principally by textual analysis unless a provision lacks clarity or is apparently illogical or incoherent – see Wood v Capita Insurance Services Limited (ibid.) per Lord Hodge JSC at paragraph 13 and National Bank of Kazakhstan v Bank of New York Mellon [2018] EWCA Civ 1390 per Hamblen LJ at paragraphs 39-40; and
	ix) A court should not reject the natural meaning of a provision as incorrect simply because it appears to be a very imprudent term for one of the parties to have agreed, even ignoring the benefit of wisdom of hindsight, because it is not the function of a court when interpreting an agreement to relieve a party from a bad bargain - see Arnold v Britton (ibid.) per Lord Neuberger PSC at paragraph 20 and Wood v Capita Insurance Services Limited (ibid.) per Lord Hodge JSC at paragraph 11.

	I am satisfied that the DSA is a sophisticated, complex agreement drafted by skilled professionals which should be interpreted principally by textual analysis applying the principles set out above but bearing in mind that (a) in doing so it is necessary to read each provision being construed in the light of the agreement as a whole and (b) even when construing such an agreement it is wrong in principle to ignore contextual matters and in particular commercial context entirely.
	The Issues
	The Life of Field Assessment - Paras 7.9, 7.10 and 7.13 of Appendix 5
	18. As I have explained already, by clause 4.1 of the DSA, the claimant is required to supply a Proposed Plan for decommissioning the Field which is required to contain an estimate of Net Value of the Field and Net Cost of Decommissioning the Field, in each case taking account of the inflation of the constituent elements of each and then discounting back as necessary to come to a current value for the Relevant Year. It is these estimates that form the heart of the calculation of the Provision Amount of each Relevant Year.
	19. The Proposed Plan is also required to contain a date when it is estimated Decommissioning will (a) be commenced and (b) be completed. By paragraph 7.13 of Appendix 5, it is to be assumed that the date of commencement of Decommissioning will be as soon as reasonably practical after the “… permanent cessation of production …” which is a date to be determined applying the Reasonable and Prudent Operator standard - see paragraph 7.13 of Appendix 5 and clause 3.9 of the DSA. When this will be is a judgment that will be informed by the life of Field production estimates referred to in clause 4.1.1 of the DSA. That estimate is required to be “… prepared in accordance with Paragraph 7.9 of Appendix 5…”. That requires the production estimates to be “… based on Proved Reserves plus Probable Reserves in respect of all reservoirs within the Field as prepared by the Operator to the standard of a Reasonable and Prudent Operator …”. The phrase “Proved Reserves” is defined in paragraph 7.9 and I return to that in detail below.
	20. As is apparent from the agreed facts, the claimant sharply accelerated the date of permanent cessation of production in the 2023 Proposed Plan from that adopted in 2022. That is a function of the claimant’s approach to its assessment of “Proved Reserves”.
	21. As I have explained the Pre Tax Provision Amount specified in clause 6.1 of the DSA involves broadly deducting Net Value from Net Cost. What each is made up of is set out in the definitions of each phrase reproduced above. Each element of Net Cost and Net Value is required to be calculated applying the Appendix 5 assumptions where applicable and unless otherwise agreed by all Parties to the DSA – see paragraph (d) of the definition of Net Cost, paragraph (iv) of the definition of Net Value and the final sentence of the opening section of Appendix 5. In calculating Net Value no account is to be taken of Decommissioning costs – see paragraph (i) of the definition of Net Value.
	22. Each of the key elements are calculated on a net present value basis, which means that each calculation is required to be performed by applying an assumed inflation rate forward to the date when the cost will be incurred or the income or receivable will be received and then the resulting figure is discounted back to arrive at the net present value of Net Cost and Net Value – see respectively paragraph (c) of the definition of Net Cost and paragraph (iii) of the definition of Net Value. In carrying out these calculations, the claimant is obliged to inflate at the inflation rate set out in paragraph 3.1 of Appendix 5 (unless paragraph 3.2 applies) and discount back applying the Discount Rate as defined in clause 1.1.
	23. A key issue for present purposes concerns the impact if any of Decommissioning on the formulation of the life of Field production estimates referred to in clause 4.1.1 of the DSA. The claimant’s position is that in carrying out a life of Field assessment, it is required or alternatively entitled to take account of the effect of inflation upon Decommissioning costs in that assessment. The defendants deny that is so and maintain that in adopting that approach the claimant achieves precisely what is not permitted by the DSA namely taking into account Decommissioning costs in arriving at an estimate of what petroleum is “commercially recoverable” and, therefore, Net Value.
	24. Clause 4.1.1 of the DSA requires that “… the Operator’s [ie the claimant’s] life of Field production estimates …” must be “ … prepared in accordance with Paragraph 7.9 of Appendix 5 …”. As I read that provision, what the parties intended was that the claimant’s “… life of Field production estimates …” that form part of the geological review to be included within the Proposed Plan had to be prepared using the same methodology as paragraph 7.9 required to be used in the preparation of the life of Field production profiles referred to in paragraph 7.9 to be utilised for the calculation of Net Cost and Net Value. Such an approach ensures consistency between what is produced for the purpose of clause 4.1.1 and the estimates referred to in clauses 4.1.3 and 4.1.4. Paragraph 7.9 of Appendix 5 requires that Net Value be calculated on a life of Field production profile “… based on Proved Reserves plus Probable Reserves … as prepared by the Operator to the standard of a Reasonable and Prudent Operator …”.
	25. Each of “Proved Reserves” and “Probable Reserves” are defined within paragraph 7.9 of Appendix 5. “Proved Reserves” are “… quantities of petroleum which, by analysis of geoscience and engineering data, can be estimated with reasonable certainty to be commercially recoverable, from a given date forward from known reservoirs and under defined economic conditions, operating methods and government regulations …” [Emphasis supplied].
	26. What is “commercially recoverable” is defined or confined by (a) the “given” date from which the forecast runs; (b) known reserves and (c) the concepts that follow including “… defined economic conditions…”, none of which are defined terms. The claimant submits that the phrase is a reference back to the Appendix 5 Assumptions. The defendants maintain that the phrase “… defined economic conditions…” is a reference to the economic conditions that the Operator (the claimant) has assumed applying the Reasonable and Prudent Operator standard. In my judgment the defendants are correct for the following reasons.
	27. Paragraph 7.9 of Appendix 5 requires Proved Reserves to be what is estimated to be “commercially recoverable” under “… defined economic conditions, operating methods and government regulations”. None of the concepts within the definition of Proved Reserves is defined elsewhere in the DSA, probably because the definition has been adopted from “… section 2.2.2 of Society of Petroleum Engineers (and others) Petroleum Resources Management System document (2007) …”. That said, had the parties intended that any of the words and phrases used in the definition should have been defined, there is no doubt that they would have included what was intended to be defined either in clause 1.1 of the DSA or Appendix 5 or paragraph 7.9 of Appendix 5. The word “defined” applies to each of (i) economic conditions, (ii) operating methods and (iii) government regulations and in its context means identified and used by the claimant as Operator when arriving at an estimate of the quantity of petroleum that is commercially recoverable.
	28. In arriving at its conclusion as to the (i) economic conditions, (ii) operating methods and (iii) government regulations that should be treated as applying to the formulation of its estimate of commercially recoverable petroleum, the claimant is required to do so applying the standard of a Reasonable and Prudent Operator (as defined in clause 1 of the DSA) by operation of clause 3.9 of the DSA, which requires that standard to be applied by the claimant (as Operator) when discharging all its obligations under the DSA, other than when this general requirement is expressly qualified or disapplied. That this is what was intended is apparent from (a) the omission of any express definition of the concepts used in the definition of Proved Reserves; (b) the requirement embedded expressly in paragraph 7.9 that the life of Field production profile is to be prepared by the claimant “… to the standard of a Reasonable and Prudent Operator …”; and (c) paragraph 7.9.1, which requires that:
	In relation to this last point, it would be absurd to require the Expert to approach the issue in a different way from that which the claimant was required to adopt when preparing the production profiles originally. Finally, this construction is consistent too with the requirement of paragraphs 7.10 and 7.13 of Appendix 5. The former refers to operating costs and additional expenditures to be utilised when calculating Net Cost and Net Value to include “…additional costs and capital expenditures … prepared to the standard of a Reasonable and Prudent Operator …” and the latter refers to the dates for commencing, executing and completing Decommissioning to be estimated “… as would be determined by a Reasonable and Prudent Operator…”.
	29. In my judgment there is no provision in the DSA in general or Appendix 5 in particular that requires the claimant to include either Decommissioning costs or inflation thereon when setting out the economic conditions that the claimant assumed when calculating Proved Reserves. Further, to the extent that life of Field production estimates referred to in clause 4.1.1 of the DSA are the same as the life of Field production profiles used for calculating Net Value, including Decommissioning costs or inflation thereon would be contrary to or would defeat the requirement embedded within the definition of Net Value that Decommissioning costs were to be excluded when calculating Net Value.
	30. The claimant would be obliged to apply the assumptions applicable to inflation identified in paragraph 3.1 and 3.2 of Appendix 5 only if and to the extent that it was either (a) mandated to do so by a provision elsewhere in the DSA to take account of inflation (as is the case with paragraph (iii) of the Net Value definition and paragraph (c) of the Net Cost definition) or (b) otherwise the claimant judges it appropriate to take account of inflation in relation to an obligation which is silent on the issue but only then if that judgment has been arrived at applying the Reasonable and Prudent Operator standard. Paragraph 3.1 and 3.2 of Appendix 5 mandate the rates of inflation to apply where inflation must, or is judged necessary to be, taken into account. Neither say anything about when inflation must or should be taken into account.
	31. Similar considerations apply in relation to future market prices. It is a matter of judgment, applying the Reasonable and Prudent Operator standard whether it is appropriate to take account of future market prices of oil and gas products as part of the defined economic conditions controlling what is commercially recoverable but once it has been decided to take account of the future market price of the oil, condensate or gas then the claimant is obliged to apply the (but only the) assumptions relating to future market price specified in paragraphs 7.4-7.6. Neither they, or paragraph 3.2 impose any obligation to take account of Decommissioning costs or inflation. That again is a matter of judgment applying the Reasonable and Prudent Operator standard.
	32. I do not accept Mr Allen’s submission that adopting the construction set out above defeats Appendix 5 in the sense that if right it would mean that the claimant would never be required to apply Appendix 5 at any stage. That is not the effect of the construction set out above, which gives effect to all the language used by the parties and preserves Appendix 5 in the role that the parties intended it should play. It recognises too that not all the Appendix 5 assumptions may be applicable and whether a particular assumption is applicable may vary from year to year – something that the parties have expressly recognised by including within the final sentence of the opening part of Appendix 5 the words “where applicable” and which is to be determined applying the Reasonable and Prudent Operator standard.
	33. It is the claimant’s case that in arriving at an estimate of what is commercially recoverable from the Field “… under defined economic conditions …”, it is necessary to take account of the effect of inflation on Decommissioning costs because it is “ … self-evident that to be within this definition the value of the petroleum extracted must outweigh all the elements associated with its production, otherwise the assessment is not a true reflection of whether the petroleum is “commercially recoverable”. In my judgment there are real difficulties with this submission but in any event on proper analysis this is not a construction issue. My reasons for reaching that conclusion are as follows.
	34. Firstly, there is as I have said already nothing within Appendix 5 that requires Decommissioning costs or the inflation of such costs to be taken into account. Paragraph 3.1 of Appendix 5 imposes a requirement only that if inflation is to be taken into account the rate that must be applied is that set out in paragraph 3.1. Whether Decommissioning costs or the inflation of such costs should be taken into account is a matter for judgment to be arrived at applying the Reasonable and Prudent Operator standard. That is why commercial recoverability is not further defined than it is and reflects the different economic conditions (and for that matter operating methods or applicable regulations) that might reasonably and prudently be assumed to apply at any particular time. Mr Allen may be correct in the points he deploys as to why it is appropriate to take account of Decommissioning costs and the inflation of such costs as part of the defined economic conditions relevant for ascertaining Proved Reserves, but that depends not on the construction of the DSA but on the application of a judgment applying the Reasonable and Prudent Operator standard.
	35. Secondly, a relevant consideration in arriving at a conclusion as to whether Decommissioning costs or the inflation of such costs should be included as part of the defined economic conditions relevant for ascertaining Proved Reserves, is that the claimant’s approach contradicts the requirement discussed earlier that the life of Field assessment for use when arriving at an estimate of Net Value is required to exclude Decommissioning costs. The same logic behind this exclusion (namely that it is wrong to take account of the cost of Decommissioning in determining the commercial life of the Field because such costs will be incurred in any event and are not relevant to ascertaining the value of petroleum forecast to be produced and delivered from the Field, which is concerned with the costs of extraction and/or production of the petroleum concerned) may lead to a similar approach (applying the Reasonable and Prudent Operator standard) when defining the economic conditions for estimating what quantities of petroleum are commercially recoverable for the purpose of ascertaining Proved Reserves.
	36. Mr Fealy submits that the inclusion within paragraph 7.9 of an express reference to “… section 2.2.2 of Society of Petroleum Engineers (and others) Petroleum Resources Management System document (2007) …” (“PRMS”) incorporates by reference the reasoning on that document as to what is to be included and what is not. I do not accept that is the effect of the inclusion of those words. They refer only to the source of the definition that has been adopted. All that has been included from that document is the definitions of Proved and Probable Reserves. In giving effect to those definitions, as I have explained, the claimant is required to make judgments applying the Reasonable and Prudent Operator standard. If a Reasonable and Prudent Operator would have regard to what is set out in PRMS then obviously what is set out in the document becomes material but only on that basis.
	37. Ultimately, therefore, whether the claimant is correct in its submission on this issue or not is a question of judgment for the Operator or, if there is a disagreement, for the Expert, applying the Reasonable and Prudent Operator standard. If Mr Allen is correct in his submission that not to adopt the approach he contends for would result in a “commercially insensible” approach then by definition it is not one that could be arrived at applying the Reasonable and Prudent Operator standard.
	Capital Costs
	38. In calculating Net Value, the parties have agreed that “… allowance shall be made for the costs attributable to such aforementioned items, including operating and capital costs (other than of Decommissioning) and sales costs …”. The “… aforementioned items …” are each of the receipt streams identified in paragraphs (a) to (c) of the definition of Net Value. It is common ground that the Appendix 5 Assumption that applies is that set out in paragraph 7.10, which in so far as is material provides that the “ … capital expenditures utilised for calculations of Net Cost and Net Value under this Agreement shall be (i) those approved at the time of such calculation by the Operating Committee under the UOA; and (ii) any additional operating costs and capital expenditures set out in the life of Field production estimates referred to in Paragraph 7.9 above …”. The issue between the parties in relation to paragraph 7.10 of Appendix 5 concerns whether the claimant was required to assume minimal capital expenditure (as it has for 2023 when compared with what was assumed for 2022, as to which see the statement of agreed facts set out earlier) against a background of rising oil and gas prices.
	39. Although Mr Allen accepted that only those capital expenditures as are consistent with the life of Field production profiles used for the purpose of calculating Net Cost and Net Value should be included, in my judgment that submission misses the point being made by the defendants. Their point is that an Operator in the position of the claimant and applying the Reasonable and Prudent Operator standard would not assume minimal capital expenditure against a background of rising oil and gas prices. They accept at least implicitly they might be right or they might be wrong about this point but they submit that the dispute having arisen it should be resolved by the Expert applying the Reasonable and Prudent Operator standard.
	40. In my judgment in principle the defendants are correct in their submission, subject to what I say below concerning the questions that have to be resolved by the Expert. All that paragraph 7.10 requires is that the capital expenditures used for calculating Net Cost and Net Value will be those approved by the Operating Committee (and as far as I am aware that is not relied on in this case) and any additional operating costs and capital expenditures set out in the life of Field production estimates. It is entirely silent as to what additional capital expenditures should be included in the life of Field production estimates for the obvious reason that what expenditures it will be appropriate to include is a matter for judgment (applying the Reasonable and Prudent Operator standard) and may well alter from year to year in the light of changing circumstances or the defined economic circumstances relied on for the purpose of estimating Proved Reserves.
	41. What capital expenditures are included in the life of Field production estimates and in what amount is a matter for the judgment of the Operator applying the Reasonable and Prudent Operator standard. In my judgment that construction is put beyond doubt by the express requirement that the “… additional operating costs and capital expenditures set out in the life of Field production estimates …” are required to be prepared (by the claimant as Operator) “… to the standard of a Reasonable and Prudent Operator …” and furthermore that on any reference to an Expert under the dispute resolution provisions within the DSA, “… in determining whether an estimate of Net Cost or Net Value has been made in accordance with this Agreement and in determining an estimate which should have been so made, the Expert shall use such estimates of costs and expenditures as he considers would have been prepared by a Reasonable and Prudent Operator.” This formulation is consistent only with a judgment by the Operator applying the contractual Reasonable and Prudent Operator standard.
	42. This approach is also supported by the terms of paragraph 7.9.2 of Appendix 5 because it anticipates that Proved Reserves may increase as a result of capital expenditure and the estimate of Net Cost and Net Value must include production arising as a result of capital expenditure. Whilst I agree with Mr Allen that there is no assumption in the DSA that commercial recoverability will involve any or any specific amount of capital expenditure, a judgment has to be made as to what additional Proved Reserves will result from what additional capital expenditure in deciding whether to include within Proved Reserves the production that will arise from any increased expenditure.
	The Effect of Clause 6.6 of the DSA
	43. The issues appear to be academic in the sense they may never arise. However neither party has submitted that I ought not to determine the issue between them on this basis and given the commercial urgency that there is in resolving the outstanding issues that arise for the Relevant Year 2023, there is good reason why the issue should be determined now rather than leaving it to a future hearing once the expert has reached his conclusions. This is all the more the case because the issue may arise in the future and it is in all parties’ interests to avoid the need for further litigation if possible. In reaching these conclusions I have applied the principles identified by Aikens LJ in Rolls-Royce plc v Unite the Union [2009] EWCA Civ 387; [2010] 1 WLR 318 at [120], sub-paragraphs (1), (3), (5), (6) and (7).
	44. Clause 6.6 requires the Operator to calculate the effect of a change to which the clause applies and then to take the steps required by clause 6.6.1 or as the case may be 6.6.2. The clause applies whenever “… any assumption used to calculate the Provision Amounts in accordance with Appendix 5 (for example, oil prices, rig rates, etc.) changes since the last calculation …”. The Provision Amount is the share of the cost of Decommissioning calculated as set out in clause 6.1, which as I have said focuses primarily on Net Cost on one side of the equation and Net Value on the other. Clause 6.2 requires the Operator to advise all parties of the results of the clause 6.1 calculation by 1 October in the year prior to the Relevant Year. Inevitably therefore to the extent that future oil prices form part of the calculation, it will be necessary to apply the assumptions concerning future prices set out in Appendix 5. It is for that reason for example that the assumptions to be used for future market prices of crude oil are to be those published by Wood Mackenzie “… for the period of January to March inclusive last falling prior to the time of calculation of the Net Value hereunder.”
	45. There was a difference between the parties as to the significance of the phrase “… in accordance with Appendix 5 …”. Although the defendants submitted this had the effect of limiting the effect of clause 6.6 to the assumptions specified in Appendix 5, in my judgment that is wrong. That phrase applies to the calculation of the Provision Amounts and so includes but is not limited to the assumptions specified in Appendix 5. This is so for two reasons. First, as I have explained a number of times, the Provision Amounts are a function of Net Value and Net Cost and Appendix 5 expressly requires that (absent agreement by all Parties) the claimant will “… apply the following assumptions, where applicable, in any calculation of Net Cost or Net Value and TR”. That language does not confine the assumptions to be made only to those set out in Appendix 5. Secondly, the words in parenthesis includes “rig prices” but there is nothing in Appendix 5 that specifies any assumption to be made concerning rig prices other than that relating to inflation, which as I have said requires the rate specified to be applied wherever inflation is taken into account. As I have explained already, calculating Net Value and Net Cost depends on a life of Field production profile based on Proved Reserves and that requires the claimant to identify both the economic conditions and operating methods that have been assumed in arriving at a judgment as to what is commercially recoverable. It is for that reason that clause 6.6 expressly applies to “…any assumption used to calculate the Provision Amounts …”[emphasis supplied]. Plainly that may include assumptions other than those identified in Appendix 5, which is why rig prices were included as an example of what clause 6.6 applies to. It is for these reasons that on proper construction the phrase “… in accordance with Appendix 5 …” is not a phrase that limits the application of clause 6.6 to any assumption set out in Appendix 5 (for example that relating to future crude prices) but refers back to the calculation of the Provision Amounts.
	46. The difference between the parties is this: the claimant submits that any change of any of the applicable Appendix 5 assumptions must be taken into account applying clause 6.6. The defendants submit that this is too wide and what is required is a change to the assumption that the parties are required to apply and so for example would apply if Wood Mackenzie corrected the defined Q1 price that the claimant is required to apply when making assumptions about future oil prices. In other words, as Mr Fealy put in his oral submissions, “… the mere publication by a reporting agency such as Wood Mackenzie of a subsequent price or figure for a later quarter does not amount to a change of assumption.”
	47. As I have explained already, the effect of clause 6.6 is not confined only to the assumptions set out in Appendix 5 (though of course it will apply to those assumptions) but to any assumption used to calculate Provision Amounts. How clause 6.6 might apply to assumptions other than those specified in Appendix 5 as the basis for making calculations and estimates depends critically on the nature of the assumption made. None have been identified and the argument has focussed exclusively on the assumptions required to be made by Appendix 5. What I say hereafter is confined to the application of clause 6.6 to those assumptions. How that clause applies to non-Appendix 5 assumptions cannot safely be determined as a matter of generality and therefore must await an occasion when the point arises. In reaching that conclusion I bear in mind the construction principles summarised earlier that require widely expressed provisions to be construed in a way that does not undermine either the agreement as a whole or other specific parts of the agreement under construction.
	48. Using the assumptions set out in Appendix 5 is mandatory where applicable as I have explained and indeed as is the claimant’s case. The parties have chosen to adopt assumptions set out in Appendix 5 that define the rate of inflation or the future prices of oil, gas and condensate by reference to a particular figure published for a particular period ending on a specified date. In relation to those assumptions, Clause 6.6 applies to a change in the rate published for the particular period ending on the specified date in the relevant assumption but not otherwise. To do otherwise would permit a departure from the assumptions that the parties had agreed were to be made and there is nothing in the wording of the DSA as a whole or clause 6.6 or Appendix 5 in particular that suggests this was the intention of the parties. The parties chose to require highly prescriptive assumptions to be made concerning futures pricing and inflation and clause 6.6 does not suggest an intention to depart from those highly prescriptive formulations.
	49. The inflation assumption for example that is required to be used when inflation is an issue is the “ … annual rate of inflation shall be equal to one third of the sum of the annual percentage changes in the Producer Price Index over the three (3) Year period ending on 31 March in the Year of calculation …”. For there to be a clause 6.6 change what is required is a change to “ … the sum of the annual percentage changes in the Producer Price Index over the three (3) Year period ending on 31 March in the Year of calculation …”. Similar considerations apply to the assumption concerning the future price of crude oil. What is required is a change by Wood Mackenzie of its previously published Q1 price. Giving effect to a published change to a rate that the parties had agreed should be the basis for an assumption, gives effect to both clause 6.6 and Appendix 5 in relation to the Appendix 5 assumptions.
	50. Although Mr Allen submitted that the effect of the provision was to permit a rolling adjustment to be made to the Provision Amount throughout the year, in my judgment, for the reasons I have given above, that was not its intended effect at any rate in relation to the Appendix 5 assumptions. Such a provision could have been included in the DSA but was not. The need for it is largely eliminated by the requirement to take account in arriving at the Provision Amount for the current year the security already provided in previous years. Thus if there is a change of the sort I have concluded cannot be taken account of in relation to an Appendix 5 assumption, that is taken account of in the calculation for the following year. Whilst I can see that may have an effect on cash flow issues between each calculation that is nothing to the point because the parties have chosen who is to bear the risk of such changes in the way I have described.
	The Role of the Expert
	51. It is common ground that clause 4.3 of the DSA requires the Expert first to determine whether “ … those elements of the estimates of Net Cost or Net Value … which have been the subject of objections or written recommendations … have been calculated in accordance with this Agreement…”. Only if the Expert has so determined is the Expert then permitted and required to go on and “ …determine the estimates which should have been so made …” and the claimant thereafter required to “ … incorporate the Expert’s determinations into the Proposed Plan …”. Approached in this way, if Mr Allen is correct in his submission concerning the need to take account of inflation on Decommissioning costs referred to earlier, the challenge by the defendants on this point will fail at the first hurdle.
	52. The claimant’s submission, however, that the first of these questions requires the Expert to proceed to the second issue only if he concludes that no reasonable Operator could have reached the conclusions under challenge, is mistaken. My reasons for reaching that conclusion are as follows.
	53. That is not the effect of what has been agreed. What has been agreed in relation to references to an Expert under clause 4.3 or 4.4 is set out in paragraph 7.9.1 of Appendix 5 and is that “ … in determining whether an estimate of Net Cost or Net Value has been made in accordance with this Agreement and in determining an estimate which should have been so made, the Expert shall use such production profiles based on Proved Reserves plus Probable Reserves as he considers would have been prepared by a Reasonable and Prudent Operator …” [Emphasis supplied].
	54. In my judgment this makes it clear that in deciding whether an estimate of Net Cost or Net Value has been made in accordance with this Agreement, the Expert is required to use (and if necessary himself determine) the production profiles based on Proved (and Probable) Reserves which in his judgment would have been prepared by a Reasonable and Prudent Operator - that is (as the parties have agreed) “ … a Person seeking in good faith to perform its contractual obligations and, in so doing and in the general conduct of its undertaking, exercising that degree of skill, diligence, prudence and foresight which would reasonably and ordinarily be expected from a skilled and experienced operator engaged in the same type of undertaking in the UK Continental Shelf under the same or similar circumstances or conditions …”. If the Expert concludes in his judgment applying that test, that the estimate under challenge has not been arrived at in accordance with the agreement, then and in that event he is required to go on and determine the estimate that should have been made, applying the same test. Whilst the two exercises are likely to be very similar they are as I have said distinct.
	55. The claimant maintains that this approach is contrary to the decision of Popplewell J (as he then was) and the Court of Appeal in Barclays Bank plc v UniCredit Bank AG and another [2012] EWHC 3655 (Comm); [2013] 2 Lloyds Rep 1 and [2014] EWCA Civ 302; [2014] 2 All ER (Comm) 115. In my judgment these authorities do not assist on the issue that arises in this claim. In that case there was a debate as to the test to be applied where a bank was required to act in a commercially reasonable manner in determining whether a contractual consent was to be given – see Longmore LJ’s summary at [14]. However he concluded that although “ … interesting this debate was not, in my view, ultimately helpful since the meaning of the clause has to be determined as a matter of construction of this particular contract in its particular context.” As Longmore LJ added at [15]:
	56. This case is different. It is concerned with a complex commercial evaluation that the claimant as Operator has to carry out in part applying agreed assumptions where they apply and in part by applying other assumptions and judgments applying the contractually agreed Reasonable and Prudent Operator standard. In recognition of the complexity and specialist nature of the issues involved, the parties understandably adopted an agreed dispute resolution mechanism involving expert determination applying the approach referred to above.
	57. That test requires the Expert to answer the two questions that he is required to resolve applying the Reasonable and Prudent Operator standard. There is nothing in the language used by the parties that suggests the parties intended the Expert to ask himself in relation to the first question whether the conclusions reached by the claimant were ones that no reasonable Operator applying the relevant standard could have arrived at. Had that been what was intended the parties could and would have used language that made it clear that was the threshold requirement.
	58. The parties’ intention is to be discerned from the language they have used in clause 7.9.1 – it is that in answering each of the two questions, the Expert shall use such production profiles based on Proved Reserves plus Probable Reserves as he (the expert) considers would have been prepared by a Reasonable and Prudent Operator. This is not the language of a quasi public law review but a requirement that the Expert resolve the dispute between the parties by answering the two questions it has been agreed he or she should answer applying the relevant test using his or her own skill judgment and experience.
	59. This contract is entirely different from those that engage the principles set out in Braganza v. BP Shipping Limited [2015] UKSC 17; [2015] 1 WLR 1661, which is concerned with the control that a court will exercise over a contractual party on whom the parties to a contract have conferred an apparently unqualified decision-making power which involves making an assessment, or choosing from a range of options, where the interests of both parties may be affected by the decision taken and where no dispute resolution mechanism has been agreed between the parties. Where the parties have agreed their own dispute resolution mechanism the Braganza doctrine is not engaged and the dispute resolution mechanism agreed by the parties takes effect is accordance with its terms, as it is to be construed applying the principles summarised earlier.
	60. Although Mr Allen submitted that the effect of this approach was to construe the contract as meaning it was the expert that would in all cases take the relevant decisions or make the relevant judgments, I disagree, if by that he meant that it would be open to the parties in the position of the defendants simply to invoke the expert determination mechanism at every stage and in relation to each clause 4.1 proposal irrespective of the merits of the disagreement simply to ensure that the parties proceeded on the basis of what the Expert concluded rather than what the claimant had concluded. The purpose of the parties creating the two question approach was to prevent such abuse by requiring the Expert first to be satisfied that the estimate of Net Cost or Net Value has not been made in accordance with this Agreement applying the Reasonable and Prudent Operator test and only answering the second question (the estimate which should have been so made) if so satisfied.
	61. In other words the control mechanism agreed by the parties to prevent abuse of the sort Mr Allen was concerned about is the requirement that the Expert should answer the first question affirmatively before proceeding to the second. It is wrong in principle for the court to attempt to circumvent that agreement by adopting the reductive construction for which the claimant contends. That may not any longer be perceived as satisfactory by the claimant but that is not to the point. Construction is not about re-writing the contract after the event in the apparent interests of one party over another. There is nothing within the DSA or its wider relevant contractual or commercial matrix which justifies confining the Expert’s decision-making in the way for which the claimant contends.
	The Timing Issue and the Impact of the Levy
	62. It is common ground but in any event I find that as a matter of construction the Expert is required to reach a conclusion by reference to what the Operator did and what he should have done as at 30 June 2022 in relation to the Relevant Year 2023. That this is so follows from (a) the Proposed Plan having to be submitted by 30 June in the year prior to the Relevant Year; (b) the Expert being required to determine whether the estimates or part of estimates under challenge “have been calculated in accordance with this Agreement”, which required estimates to be submitted by 30 June and (c) the Expert, if satisfied that the estimates or parts under challenge have not been calculated in accordance with the Agreement, being required “… to determine the estimates which should have been so made …” being those that should have been arrived at by 30 June.
	63. This approach is consistent with my construction of clause 6.6 referred to above as it applies to the assumption in Appendix 5 that the claimant (and Expert) is obliged to apply when making the relevant calculations in respect of inflation, which requires inflation to be calculated (if applicable) at “… one third of the sum of the annual percentage changes in the Producer Price Index over the three (3) Year period ending on 31 March in the Year of calculation …” and for any assumption concerning future prices of oil distillate or gas to be those published by Wood Mackenzie “ … for the period of January to March inclusive last falling prior to the time of calculation of the Net Value hereunder (the “Q1 Price”) …”.
	64. The question to which this issue goes concerns whether or not the claimant or Expert ought to have taken account of the Energy (Oil and Gas) Profits Levy Act 2022 (the “2022 Act”) in formulating its Proposed Plan for the Relevant Year 2023.
	65. It is common ground that the Levy came into force after 30 June 2022 (albeit with retrospective effect). The assumption that the parties have agreed should be applied to “Legislation” is that set out in paragraph 5.3 of Appendix 5 – that is that the “ … applicable law shall be the Legislation in existence at the time of the completion of the assumption statement under this Appendix 5 or (in the event of a major change of tax legislation brought into force after the completion of each assumption statement) the Legislation in existence as at the end of the Year.” The date the “assumption statement” is required to be completed is 30 June – see the opening words of Appendix 5. “Legislation” is defined as including any “ … national and local laws, by-laws, regulations, decisions and judgments of any competent authority …”. Although the phrase “tax legislation” is not defined, the word “Tax” is defined as meaning “ … any tax, levy, impost, duty, charge, assessment or fee of any nature that is imposed by any taxing authority in England, Wales, Scotland, or Northern Ireland (including royalty, Corporation Tax, Petroleum Revenue Tax and other profit or petroleum-based taxes, to the extent applicable) …”. In my judgment in the context in which the phrase “tax legislation” has been used, it is to be construed consistently with the agreed definitions of “Tax” and “Legislation”. Construed in this way it includes any national law imposing any tax, levy, or duty collectable by any taxing authority in England, Wales, Scotland, or Northern Ireland and as such includes the 2022 Act.
	66. It is common ground (see paragraph 14 of the Agreed Facts set out earlier) that the 2022 Act received Royal Assent on 14 July 2022 and took effect retrospectively from 26 May 2022. In my judgment it is common ground and in any event obvious that the 2022 Act was “… a major change of tax legislation brought into force after the completion of each assumption statement) the Legislation in existence as at the end of the Year.”
	67. The claimant submits that the impact of the 2022 Act is a matter for the claimant as Operator not a matter for the Expert applying the reasoning set out above concerning the date by reference to which the Expert is required to reach his or her conclusions. In my judgment this construction is wrong.
	68. Clause 11.9 of the DSA requires the Expert to reach his or her conclusions “… on such basis as is fair and reasonable, taking into account the terms of this Agreement (in particular the assumptions in Appendix 5 as may have been varied by agreement of the Parties) and the objectives of the Parties in entering into this Agreement, compliance with Legislation, good oil and gas industry practice and its duty of care to all Parties and Third Tier Participants.” [Emphasis supplied]. This language makes clear that the Expert must have regard to the whole of the assumptions set out in Appendix 5 and in addition compliance with Legislation.
	69. To require the Expert to proceed on the basis that the “ … applicable law shall be the Legislation in existence at the time of the completion of the assumption statement under this Appendix 5…” whilst at the same time ignoring the words which it is common ground apply to the 2022 Act – that is “… or (in the event of a major change of tax legislation brought into force after the completion of each assumption statement) the Legislation in existence as at the end of the Year” [emphasis supplied] would be contrary to clause 11.9 of the DSA. It would also be contrary to clause 11.9 because it would compel the Expert to ignore the impact of Legislation being the 2022 Act which applied retrospectively back to a date before 30 June. If correct the claimant’s construction would risk multiple references entirely unnecessarily. That being so, the claimant’s submission that the Expert must reach his determination without regard to the impact of the 2022 Act is entirely mistaken.
	The Expert Appointment
	70. Clause 11.1 of the DSA provides that:
	It was suggested on behalf of the claimant that the defendants contended that it (the claimant) was not a “Relevant Party” for the purposes of clause 11.1. That is not the defendants’ case – see paragraph 98 of the defendants’ skeleton argument for this hearing. I will hear the parties following hand down as to whether a declaration to this effect is required given that the position is an agreed one.
	71. The defendants maintain that the claimant should enter into the Expert Agreement and Terms of Reference that have been prepared by or on behalf of the defendants. The claimant appears to be suggesting that it cannot be required to concur with the appointment of an Expert other than on terms that it is willing to agree to and the defendants cannot unilaterally appoint an Expert. If that was literally correct, then it would enable the claimant to prevent a dispute being resolved by expert determination as had been agreed between the parties. It would of course be wrong in principle, as Mr Allen accepted, for any party to the DSA to seek to defeat the Expert determination process agreed between the parties by wrongly refusing to cooperate in the appointment process. It is likely that any such attempt would be met with applications to the court for mandatory orders requiring the parties to give effect to what has been agreed. In reality this question depends upon whether the claimant is wrongfully refusing to agree what the defendants have proposed.
	72. The claimant maintains that it is not acting wrongfully by refusing to agree the Expert Agreement and Terms of Reference proposed by the defendants because the defendants propose that disputed issues of law be resolved by the expert and that is contrary to the agreement of the parties. The claimant maintains that all issues of construction are questions of law and that on a true construction of the DSA, it has been agreed that all such questions will be resolved exclusively by the court. In support of its submission that the Expert is precluded from deciding any issues of construction that might arise in the course of his determination, the claimant relies on clauses 11.10 and 15.9 of the DSA.
	73. It was this argument that has led to the commencement of these proceedings and to the identification by the parties of the issues of construction between them for resolution in these proceedings. It is unclear to me to what extent the issues between the parties in relation to the appointment of the expert survive the determination of those issues. However, since the question is one that might arise in the future, is in genuine dispute between the parties and is a controversy the parties have asked me to resolve, I do so below.
	74. In my judgment clauses 11.9 and 11.10 must be read together with clause 15.9 of the DSA. For convenience they respectively provide:
	The claimant submits that the requirement in clause 11.10 “ … that the Expert shall not interpret or construe the law…” precludes the Expert from resolving any issue of construction that might arise in the course of the reference because “ … in English jurisprudence, as a legacy of the system of trial by juries who might not all be literate, the construction of a written agreement, even between private parties, became classified as a question of law.” – see Pioneer Shipping v B.T.P Tioxide Limited [1982] AC 724 per Lord Diplock at 736A-C and where “ … the parties have expressly agreed that certain matters should not be referred to the Expert, … it would be surprising for it to be a proper exercise of the court’s discretion to make a mandatory order at the behest of one party which requires the other party to instruct the Expert to determine those very matters.” – see Chelsfield Advisers LLP v. Qatari Diar Real Estate Investment Company and another [2015] EWHC 1322 (Ch) per Richard Spearman QC sitting as a Deputy judge of the Chancery Division at [103].
	75. Whilst Mr Spearman did make the point relied on by the claimant in the extract quoted above, it is worthwhile noting what Mr Spearman added in paragraph 104:
	Lightman J’s “fifth principle” had been stated by him in British Shipbuilders v VSEL Consortium Plc [1997] 1 Lloyd’s Rep. 106, at 109 in these terms (as quoted by Mr Spearman in paragraph 98 of his judgment):
	76. Mr Fealy submitted that it was common ground that an expert determination is liable to be set aside if the Expert were to render his decision on the basis of an incorrect interpretation of the DSA, as this would be a mistake of law. That necessarily follows from the express terms of clause 11.10 quoted above. He maintains however, that on its true construction the DSA does not require the Expert to ignore such issues or refer them to the court before reaching a final determination.
	77. I do not accept the claimant’s submission that the effect of the words within clause 11.10 that it relies on for present purposes - that the “ … Expert shall apply, and adhere to, the law, provided that the Expert shall not interpret or construe the law …” - preclude the Expert from resolving issues of construction of the DSA that arise in the course of the expert determination. Whilst of course I accept as correct what Lord Diplock said in Pioneer Shipping v B.T.P Tioxide Limited (ibid.), the meaning of the phrase “… the law…” is a question of construction of the DSA, to be resolved applying the principles set out earlier in this judgment. Given the need to consider the agreement as a whole when construing particular provisions within it, I consider that the phrase “… the law …” in clause 11.10 has the meaning referred to in Paragraph 5.3 of Appendix 5– that is:
	or that phrase should be construed consistently with it. So construed, the phrase on which the claimant relies is confined to the general law.
	78. Even if this is wrong, in my judgment the provision on which the claimant relies does not have the effect of precluding an Expert from proceeding with his mandate on the basis of his understanding of the DSA to the extent that it is relevant to the two ultimate questions he has to decide being whether “ … those elements of the estimates of Net Cost or Net Value … which have been the subject of objections or written recommendations … have been calculated in accordance with this Agreement…”, and if they have not “ …the estimates which should have been so made …”. The effect of clause 11.10 is simply to make clear that the Expert’s determination of the issues referred to in the third sentence of clause 11.10 are not binding but are ones that it has been agreed will ultimately be determined by the court, if and to the extent there is a disagreement. This is an entirely proportionate and commercial approach because the issue may not in the event have a material impact on the ultimate outcome. It eliminates the risk that a court will be required to determine academic points or points other than in relation to material facts and enables disputes to be resolved in a manner that is relatively inexpensive and speedy.
	79. In my view this approach gains some implicit support from clause 11.9A of the Agreement, which requires the Expert to arrive at a preliminary decision within 30 days of the Appointment Date, to give the parties 10 days thereafter to make representations on the preliminary decision with a final decision to be reached within 30 days after notification of the preliminary decision. The parties have not made any provision that enables these timings to be extended or paused (other than if agreed between them) either generally or for the purpose of enabling a court to arrive at a conclusion on any points of law or construction that may arise. The agreement of the parties that the final decision of the Expert shall be binding on all the Parties to this Agreement “ … except in the case of … mistake of law …” makes clear the intention of the parties that the primary dispute resolution mechanism is to be expert determination with resort to the court only in limited and defined circumstances including a mistake of law – which implies that court proceedings will come (or is consistent with court proceedings coming) after, not before or during the expert determination process. This approach is entirely conventional – see Mercury Communications v Director General of Telecommunications [1994] CLC 1125; British Shipbuilders v VSEL Consortium Plc (ibid.) per Lightman J at 109; Chelsfield Advisers LLP v. Qatari Diar Real Estate Investment Company and another (ibid.) per Richard Spearman QC at [104] and most recently General Electric Company v. AI Alpine US Bidco Inc [2021] EWHC 45 (Ch) per Miles J at [31].
	80. In summary therefore I conclude as is common ground that any error of construction or any failure of the Expert to adhere to the law including any impermissible interpretations or constructions of the law will entitle a party dissatisfied with the outcome to challenge it by proceedings brought before the Courts of England and Wales to be resolved applying English law – see clause 15.9 of the DSA. Any additional issues beyond those addressed earlier in this judgment that arise should be resolved in the conventional manner anticipated by the parties – that is by allowing the expert to resolve the issues that arise with any mistakes of law including any errors of construction of the DSA or general law being left to be resolved by a court after the event.
	81. I do not accept that the language used by the parties in clause 11.10 entitles the claimant to insist that all issues of construction be excluded from consideration by the Expert either because the reference to “…the law …” is not on proper construction a reference to issues of construction of the DSA but to the general law but in any event does not oblige the parties or entitle any party to insist on the resolution of such issues before the event but only as the correction of an error of law as has been expressly agreed by clause 11.10.
	82. Obviously I have asked myself in the course of preparing this judgment whether I should have adopted this approach to the issues of construction the parties have identified in their pleadings in these proceedings. However, neither party has asked me not to determine the issues that arise on this basis and there is no doubt that in relation to most if not all of these issues, there is a dispute that is real rather than hypothetical, or there was when the proceedings were commenced and it is in everyone’s interests that these issues be resolved so as to enable the parties to know where they stand in relation to future years as well as 2023.
	Conclusion
	83. I direct that the parties should now use best endeavours to agree the terms of the declarations necessary to give effect to these conclusions. Since these declarations are primarily for the guidance of the parties, the Expert the parties have agreed should be appointed to resolve the current dispute and any Experts appointed in the future to resolve similar such disputes, I consider it would benefit all if the number of declarations were limited and expressed in the language that a non-legally qualified expert can reasonably be expected to understand and apply. In default of agreement being reached, the declaration will be settled at the hearing at which this judgment is handed down.

